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PERMIT EFFLUENT EXCEEDANCES

SECTION I

A tabulation of the permit effluent limit exceedances for the month of June 2021 is referenced in
Table 1 below. The raw data are referenced in Appendix A.

TABLE 1 - EFFLUENT PERMIT EXCEEDANCES

TOTAL
DATE FLOW BOD5 TSS pH FECAL

(MGD) (mg/1) (mg/1) (SL) COLIFORM

(MPN/100ml)

6-01-2021 78 100 250,000
6-02-2021 100 132 31,667
6-03-2021 129 218 46,667
6-04-2021 118 60 171,667
6-05-2021 157 132 250,000
6-06-2021 234 160 250,000
6-07-2021 245 68 50,000
6-08-2021 294 48 61,666
6-09-2021 141 76 6,667
6-10-2021 182 108 88,333
6-11-2021 171 134 106,667
6-12-2021 105 100 250,000
6-13-2021 69 84 250,000
6-14-2021 72 96 250,000
6-15-2021 104 404 250,000
6-16-2021 103 44 250,000
6-17-2021 137 102 71,667
6-18-2021 135 96 86,667
6-19-2021 172 104 95,000
6-20-2021 193 150 155,000
6-21-2021 132 42 250,000
6-22-2021 77 54 250,000
6-23-2021 86 42 210,000
6-24-2021 150 144 250,000
6-25-2021 204 206 16,667
6-26-2021 80 76 203,333
6-27-2021 93 274 83,333
6-28-2021 91 40 71,667
6-29-2021 77 82 21,667
6-30-2021 Unknown 66 8,333

- End of Section -
MWL BURLE
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SECTION I

SUMMARY OF ICAP ACTIVITIES

The following ICAP activities were performed prior to and during the month of June 2021:

1. Clarifier Cleanings — In July 2020, Hemphill Construction Company (HEMPHILL) of
Florence, MS, rescheduled the cleaning of Clarifier Nos. 1, 3, & 4 to begin July 15, 2020,
and end December 4, 2020. In September, after the surficial groundwater fell to manageable
levels, HEMPHILL began cleaning Clarifier No. 1 and completed the work in October.
Manchac Management Services LLC (MANCHAC) of Baton Rouge, LA, the WWTP
operator, also began removing the duckweed from Clarifier No. 2 in September 2020 and
completed the work in October. Towards the end of October, HEMPHILL focused their
cleanup efforts on Clarifier No. 4 and completed the work on December 18, 2020.

HEMPHILL has not started cleaning Clarifier No. 3. They amended their construction
schedule in both February 2021 and again in April 2021 to delay this work, along with the
aeration basin cleaning work, in their overall project schedule so that they could focus their
efforts on completing the grit chamber. The amended schedule is referenced in Appendix C.

Also, after a prolonged rainfall event in December 2020, Clarifier Nos. 1 and 2 were again
inundated with sand and grit. MANCHAC was able to remove the solids from Clarifier No.
1; however, as of the end of this reporting period, Clarifier No. 2 was still inoperable.
MANCHAC began removing the solids from Clarifier No. 2 in February 2021; however,
when the groundwater table rose above 116.0' mean sea level (MSL) and the clarifiers were
again threatened by the groundwater’s hydrostatic force, MANCHAC postponed the work.

During April 2021, the sand and grit again inundated Clarifier No. 1 to the point that it was
inoperable; it, along with Clarifier No. 2, will be cleaned as soon as the groundwater table
falls to a manageable level. As of the end of this reporting period, the water table in the
vicinity of the clarifiers was 118.33 feet mean sea level; the water table must fall below 116.5
feet MSL before the clarifiers can be emptied and cleaned.

2. Clarifier Repairs — W. L. Burle Engineers, P.A. (BURLE) worked with Industrial Services,
Inc. (IS) of Greenville, MS, to reschedule the clarifier repair work to sync with
HEMPHILL’s cleaning schedule. 1S began repairing Clarifiers Nos. 1 and 2 in September
2020 and completed Clarifier No. 2 in October and Clarifier No. | in November. Both were
operational in December 2020; however, as noted earlier, both clarifiers were inundated with
grit/sand after prolonged rainfall events and, as of the end of this reporting period, are now
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inoperable. As soon as the weather and groundwater conditions permit, IS will focus on
repairing Clarifier No. 4. As noted earlier, the groundwater table is still too high to empty
and repair the clarifier,

. Aeration Basins 1-7 Cleanings — On January 20, 2020, HEMPHILL began cleaning Basin
No. 7 and completed the work March 18, 2020. Basin No. 2 was cleaned in April 2020, Basin
No. 1 was cleaned in May 2020 and Basin No. 3 was cleaned in July 2020. The cleaning of
Basin Nos. 4 and 6 began in July 2020. In September 2020, HEMPHILL stopped cleaning
Basin Nos. 4 and 6 and moved their crew to the clarifier cleaning project. In October,
HEMPHILL completed the cleaning of Clarifier No. 1 and moved their crew back to Basin
Nos. 4 and 6. They completed the cleaning of Basin No. 6 in October 2020.

As noted under Item No. 1, in order to focus their attention on the completion of the grit
chamber, in February 2021, HEMPHILL amended their construction schedule and moved the
cleaning of Basins Nos. 4 and 5 back in their overall schedule. They completed the cleaning
of Basin No. 4 in March 2021 and Basin No. 5 on June 16, 2021.

In summary, as of the end of this reporting period, Aeration Basin Nos. 1 through 8 are clean.

. By-Pass Channel Cleaning - HEMPHILL started and completed the cleaning of the by-pass
channel in March 2020.

UV Disinfection Chamber Cleaning — HEMPHILL rescheduled this work to occur in
December 2020; however, as noted earlier, HEMPHILL amended their construction schedule
to move the UV disinfection chamber cleaning work back in their overall construction
schedule so that they could focus their efforts on the completion of the grit chamber.
HEMPHILL completed the cleaning of the UV chamber in March 2021.

Interim Disinfection Systems — Upon receipt of the administrative order in December 2019,
the CITY began disinfecting the WWTP’s effluent using chlorine tablets and chlorine gas
and continued using chlorine until the CITY’s interim NaClO disinfection system was
installed and operational.

Also in December 2019, the CITY retained BURLE to prepare the construction plans and
specifications for the project. BURLE immediately specified the NaClO disinfection
equipment and recommended to the CITY that they directly purchase the equipment. The
CITY voted to purchase the equipment during the December 3, 2019, council meeting;
delivery was expected in 10 to 12 weeks.

In order to expedite construction, BURLE broke the project into two (2) phases: Phase | —
Foundation and Phase Il — Equipment Installation. The phases are discussed below:
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e Phase | was bid on January 3, 2020. Avis Construction Company (AVIS) of Avon,
MS, was the low bidder ($37,000) and was awarded the project. AVIS finished the
project January 21, 2020.

e Phase Il was bid January 30, 2020. AVIS was again the low bidder ($24,800), and
was awarded the project. The 10,000-gallon aboveground storage tank arrived on
February 28, 2020, and was installed by AVIS that day. The balance of equipment
(pumps, controls, housing, etc.) was delivered in March 2020, with the exception of
an eyewash station which was received in April 2020. The installation of the
remaining equipment followed.

Start-up was delayed due to COVID-related supply disruptions/travel restrictions. On April
21, 2020, the equipment representative for the disinfection equipment company conducted a
training session for the WWTP staff. Sodium hypochlorite was then ordered and delivered
the following week. Startup occurred April 29, 2020, and the system has remained
operational since.

. Sludge Lagoon No. 2 Project - BURLE completed the construction plans/specifications for
Contract No.4-WWTP Sludge Disposal Project, and submitted same to the MDEQ SRF
Division for review on January 31, 2020. MDEQ reviewed and approved the documents in
March. The project was bid May 27, 2020. Two (2) bids were received; both were over
budget. The bids were rejected during the June 2" council meeting.

BURLE redesigned the project to emphasize landfill disposal instead of land application and
also extended the construction period by 110 days, bringing the total construction period to
475 days. MDEQ reviewed/approved the amended plans and specifications. The CITY bid
the project August 26, 2020. The low bidder was Mitchell Contracting of Madisonville, LA;
however, their bid was unbalanced and the CITY rejected the bids during the September 1%
council meeting.

BURLE again redesigned the project’s bid proposal and submitted it again to MDEQ for
review/approval. After receiving MDEQ’s approval, the CITY bid the project on November
5, 2020. Synagro-WWT, Inc. (SYNAGRO) of Baltimore, MD was the low bidder
($2,259,003). The City Council awarded the project to SYNAGRO during the November 17,
2020 council meeting.

SYNAGRO is currently under contract and is permitting land for a biosolids land application
site; however, as of the end of June 2021, no actual construction work has occurred.
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8. Wasted Activated Sludge (WAS) Pumps/Piping — In December 2019, the CITY voted to
purchase three (3) WAS pumps from NOV Process and Flow Technologies (NOV) of Dallas,
TX, for $46,023. The CITY issued a purchase order (No. 200995) on January 21, 2020.
NOV delivered the pumps in April 2020. The WAS comminutors and control panels were
delivered on May 1, 2020. The pumps, grinders and control panels are scheduled to be
installed by MANCHAC after the discharge lines have been inspected and cleaned.

Also, the valving on the WAS suction lines from Aeration Basin Nos. 1 through 8 was
included in Contract No. 6 - WWTP Effluent Pump Station Improvement Project.
Construction documents were prepared/delivered to MDEQ for review in June 2020. MDEQ
approved the construction documents in July. The bid opening was September 2, 2020.
HEMPHILL was the low bidder ($928,000). The CITY awarded the project to HEMPHILL
during the September 15" council meeting. The CITY executed the agreement with
HEMPHILL on September 21%. The project is currently underway. The anticipated
completion date is August 7, 2021.

Also, during February 2021, BURLE requested quotes from utility contractors to replace
valving on the WAS discharge piping system to the sludge belt press building. The CITY
received quotes in March and awarded the work to HEMPHILL. HEMPHILL plans to start
work on the WAS valves and repairing a section of WAS piping they damaged under
Contract No. 2 as soon as the Mississippi River and the surficial groundwater table fall to
manageable levels. The anticipated completion date is August 1, 2021.

9. Additional WWTP Improvements — During the February 4, 2020, CITY council meeting, the
CITY approved additional WWTP improvements which were proposed by MANCHAC, the
CITY’s WWTP operator.

The improvements consist of:

a. Blowers — MANCHAC proposed to rebuild three (3) of the existing blowers. On
February 6, 2020, MANCHAC removed Blower No. 4 from the blower building and
transported it to Erichson Company, Inc. (ERICHSON) of Metairie, LA, for
rehabilitation. ERICHSON rebuilt the blower in March 2020, and returned it to the
WWTP.

In April 2020, two blowers, Blower Nos. 5 and 6, were delivered to ERICHSON in hopes
of rebuilding the better of the two and using the other for parts. ERICHSON rebuilt
Blower No. 5 and MANCHAC transported it to the WWTP in June. The motor for
Blower No. 6 was taken to Mid-South Electric (MID-SOUTH) of Greenville, MS, for
repair.

_@EWL.BU RLE

GINEERS.,P.A.

Section |1, Page 4



In July 2020, MANCHAC installed the blowers and now have four (4) operational
blowers.

. Aeration Basin Diffusers - MANCHAC asked the CITY to purchase sufficient diffusers
to replace all of the diffusers for eight (8) aeration basins. The CITY issued a purchase
order for the diffusers in February 2020. As many as 14,000 diffusers will be replaced.
MANCHAC is preforming the work as basins are cleaned and the diffusers are inspected.
In April, MANCHAC oversaw the replacement of the diffusers in Basin Nos. 2 and 7. In
July, MANCHAC started replacing the diffusers in Basin Nos. 1 and 2; the work was
completed in August. In September, MANCHAC began replacing the diffusers in the
remaining clean basins. As of the end of the reporting period, Basin No. 5 is the only
basin which has not had its diffusers replaced; the estimated completion date for the work
is July 23, 2021.

Aeration Basin Aeration Valves — By the end of November 2020, MANCHAC had
replaced the aeration valves for Basin Nos. 1 through 8.

Barrack Replacement — BURLE is now under contract to design a new automated bar
screen and conveyor/compactor for the aeration basin (Contract No. 12 - 2021 WWTP
Improvements - Phase I). The new bar screen, along with the new grit chamber bar
screen, will give the WWTP gross solids removal redundancy.

Aeration Basin No. 8 Cleaning — In February 2020, MANCHAC began cleaning Basin
No. 8, using MANCHAC’s crew, and completed the work in April. Since May 2021, the
CITY has been using Basin No. 8 as the interim grit chamber until the actual grit
chamber is completed.

Exercise/Repair Frozen Sluice Gates for Aeration Basin Nos. 1 through 8 — The CITY
hired IS to exercise and/or repair eleven (11) frozen sluice gates in Basin Nos. 1 through
8. The work began in June 2020. Several of the gates in Basin Nos. 1, 2, 6 and 7 were in
need of concrete wall repairs. The repairs were made by HEMPHILL under a change
order which was brought before the CITY Council for review/approval in July 2020.
This work was completed in January 2021.

. Slide Gate/Stop Gate Installations — MANCHAC plans to use Basin No. 8 as an interim
grit chamber until the new grit chamber is operational. To accomplish this, MANCHAC
will reconfigure the flow through the aeration basins from parallel flow to serpentine,
series flow as shown in Figure 4. This will be accomplished by installing four (4) slide
gates and two (2) stop plates as shown in the drawing. The CITY issued purchase orders
for both the equipment and to IS for the installation of the equipment. The work began in
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July 2020 and was completed in February 2021 when the final gate was installed during
the shutdown of the WWTP (See Item 11.10).

In June 2020, BURLE prepared construction documents for the installation of the slide
gate electrical services. The project was bid on July 29. 2020. Mclnnis Electric was the
lone bidder with a bid of $228,570. The CITY discussed the bid during the August 4%
council meeting and voted to table the award. In November, MANCHAC received and
the CITY approved a quote from Scott Electric Company (SCOTT) ($40,938.00) to
perform the work. SCOTT completed the work in February 2021.

h. Temporary Sludge Dewatering — In order to provide interim sludge dewatering services
prior to the completion of the Sludge Lagoon No. 2 project, the CITY plans to rebuild the
belt press sludge dewatering system and dispose of the sludge at a landfill. This will
consist of:

e Existing Belt Press Building Repairs — The existing belt press building will be
repaired. In July 2020, the CITY inspected the WWTP’s two (2) belt presses, a 2-
meter Phoenix press and a 1-meter Carter press, and scheduled an equipment
representative to evaluate the condition of both presses. Phoenix Process
Equipment provided a quote to rebuild the 2-meter Phoenix belt press; the 1-meter
Carter belt press was not repairable. The CITY also received quotes in July to
repair the belt press building and electrical system. BURLE brought these quotes
before the CITY on August 18, 2020; the CITY voted to schedule the work to
begin in October 2020. The belt press system was rebuilt in May 2021 and is
ready for testing.

e Leasing Belt Press Equipment — MANCHAC plans to lease and operate a trailer-
mounted, 2-meter belt press. The system will be installed adjacent to the existing,
belt press building.

e Biosolids Land Application Site — The biosolids currently stored in Aeration
Basin Nos. 9 through 12 and Lagoon No. 3 will be disposed of on a land
application site. The CITY is planning to use CITY-owned property at the Mid-
Delta Regional Airport as a biosolids land application site. In November 2020,
the CITY authorized BURLE to begin the permitting process. BURLE worked on
the project through the end of this reporting period and is currently awaiting FAA
approval.

10. Grit Chamber Construction Project — HEMPHILL began construction of the grit chamber in
February 2020. The work has continued through the end of this reporting period.
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11.

12.

During December 2020, HEMPHILL submitted a by-pass plan to BURLE which proposed to
divert the influent WWTP flow around the WWTP directly to the effluent pump station. This
will allow HEMPHILL to install the necessary piping/gates to redirect the flow to the new
grit chamber. The by-pass system will remain in operation for approximately three (3)
months.

BURLE submitted the by-pass plan to MDEQ for review and subsequent approval on
December 21%, HEMPHILL began by-passing the WWTP on December 29, 2020.
HEMPHILL stopped the by-pass on April 2, 2021.

HEMPHILL has submitted a revised construction schedule referencing a new completion
date of September 24, 2021 (Appendix C). This deadline includes the cleaning of Clarifier
No.3.

WWTP Biosolids Land Application Site — In January 2020, MANCHAC constructed the
WWTP biosolids land application site which was approved of by MDEQ and referred to in
their approval letter (dated December 3, 2019) as the “Basin Material Removal Plan”.
MANCHAC made the site available to HEMPHILL for disposal of the aeration basin
material in January.

During the January 23, 2020, public works committee meeting, a neighbor living south of the
WWTP, Ms. Sarah Moorman, complained about both the odor from the land application
activities and the land application site’s stormwater run-off. The CITY told Ms. Moorman
that they were operating the land application site within the terms of their MDEQ-approved
plan. She stated she would attend the February 4, 2020, council meeting to object to the
disposal practices.

On January 30, 2020, MDEQ inspected the site and subsequently instructed MANCHAC to
discontinue land application work until the site was dryer and the biosolids could be properly
incorporated into the surficial soils as required in MDEQ’s approval plan. This action
temporarily forced HEMPHILL to cease basin cleaning activities.

In February 2020, HEMPHILL installed a HDPE pipeline from the aeration basins to the
sludge lagoons. This pipeline gave HEMPHILL the option of pumping the biosolids to either
the sludge lagoons, as originally planned under the grit chamber project, or to the biosolids
land application site. Since February, HEMPHILL has used the pipeline to convey the solids
from the basins/clarifiers to the sludge lagoons.

WWTP Effluent Pump Station Repair — In March 2020, MANCHAC informed the CITY that
the effluent pumps were in poor condition. Of the three pumps, only two were marginally
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operational. The situation was such that the pump station could not process the CITY’s
anticipated wastewater flow during a rain fall event.

The following actions were taken to address the problem:

MANCHAC has installed two (2) by-pass pumps to assist Pump No. 3 in meeting
demand. While they are in use, MANCHAC is making the following repairs:

» Pump No. 1 (East Pump) — The motor was removed and taken to MID-
SOUTH for repair. The motor was repaired and returned on May 20, 2020.

» Pump No. 2 — The motor was removed and taken to MID-SOUTH for repair;
the motor was repaired and returned on May 20, 2020. Luckett Pumps
(LUCKETT) of Tutwiler, MS, was hired to inspect, repair and re-install the
pump; the work continued through this reporting period.

» Pump No. 3 (West Pump) — LUCKETT was also hired to inspect the pump.
The pump is operational and serves as the pump station’s primary pump.

The CITY issued a purchase order to MANCHAC to purchase one (1) new effluent
pump for Pump No. 1. The CITY installed the pump October 6, 2020. It is now
operational.

BURLE moved the effluent pump station repair and aeration basin valve replacement
project up in order of design under MDEQ SRF Loan 11 and called it “Contract No. 6
WWTP Effluent Pump Station Improvement Project”. The project, as it relates to the
effluent pump station, will involve the complete replacement of two pumps (Pump
Nos. 2 and 3) and the valves for all three pumps.

The design of the project was expedited. Plans/specifications were delivered to
MDEQ for review/approval in June 2020, instead of the original deadline of
September 30, 2020. MDEQ approved the plans/specifications in July. The CITY
received bids September 2, 2020; the low bidder was HEMPHILL ($928,000.00).
During the September 15" council meeting, the CITY awarded the project to
HEMPHILL. The CITY has issued a Notice to Proceed to HEMPHILL with a
completion date of August 7, 2021. HEMPHILL worked on the project through the
end of this reporting period. They are currently awaiting delivery of the pumps and
valves.

- End of Section -
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SECTION IlI

ICAP SCHEDULE

During the July 10, 2020 conference call with EPA, DOJ and MDEQ, the CITY discussed the
impact the COVID-19 pandemic, the 2020 Spring Flood Event and the complexity of the repair
work have had on the CITY’s Emergency WWTP Repair Project. EPA requested an amended
ICAP Schedule which recognized the impacts and delays.

The CITY sent the amended schedule to EPA/MDEQ on August 7, 2020, for review and
comment (See Appendix C).

In correspondence dated October 16, 2020, EPA approved the amended ICAP Schedule.

In February 2021, HEMPHILL amended their construction schedule to focus their immediate
attention on the grit chamber and move the basin/clarifier/chamber/sewer cleaning activities back
in the schedule. Their new compliance deadline was July 1, 2021.

In April 2021, HEMPHILL again amended their construction schedule due to the delays they
experienced during the 2021 Mississippi River Spring Flood Event and the subsequent rise in the
surficial groundwater table; these events prevented them from both cleaning the remaining
clarifiers/chambers and installing the WAS piping/valves from the pump building to the sludge
belt press building. BURLE reviewed revised HEMPHILL’s schedule to move the
basin/clarifier/chamber cleaning work up in the schedule so the WWTP could be brought back
on line in advance of the completion of the grit chamber. HEMPHILL agreed to the revised
schedule.

Based on the revised schedule, the new AO compliance deadline is August 15, 2021.

On May 11, 2021, the CITY prepared an Extension of Time request, and submitted same to
EPA/MDEQ for review/approval.

On May 21, 2021, EPA submitted a letter granting the ICAP extension to August 15, 2021.

The CITY will endeavor to meet this schedule, however, with the continued high groundwater
table, the schedule will probably be revised in the July 2021 Progress Report. HEMPHILL is
currently modifying their Contract No. 2 schedule. Any revisions to their scheduled milestones
will be recognized in the July 2021 Progress Report in advance of the August 15, 2021
compliance deadline.

- End of Section -
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FIGURE 2

WWTP MAP NO. 1
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FIGURE 3

WWTP MAP NO. 2
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FIGURE 4

AERATION BASIN RE-CONFIGURATION PLAN

RV LBURLE




AERATION 2 SLIDE GATES

BASIN W/ ELEC. ACTUATORS,
INFLUENT
SLUICE GATE (TYP.)
\swp PLATE RAS! AS /STOP PLATE \
—é \- ' e S of X
L, y = ) = - i - - LI
T T L 113 B e o B S o a1 1/ IS A N | RN 1111/
| SEeollieren [ I I I I
I I I I Il I
Il I Il I I I
I Il I 3 N I e I I
BN 1 P 1 T 1 - - 19 IO 1] O I [
) Z
A T ST S - 1 =S 1 - §,
3 FS F & 3 3 &
g o(m 2 g oy 2 = I g° oy g g ol g
g é § g § § = i) 2 ou -]
N * I | < < Y * a | @ a (Il @
I I Il | I I
L 1 | A sy ¢ s I} o 7Y e o I e o e
I I I I Il I
| I l I I l [ I | i I Il
| I I I I Il
I I I I I |
I Il I | I I
I I Il I I I
I I I Il Il I
I I I I I Il
b il L i—-*.: I, ; j; W ye Nl e M L Nl e MU ye [l ye I ye
l]J \ SLUICE
X = GATE CLOSED
T CLARIFIERS! ﬁfLE[’Ec.G’chﬁmons
GREENVILLE WWTP
AERATION BASIN OPERATION
NORMAL FLOW
Proj. No.

R W L. BURLE

A ENGINEERS , P.A
111 South Walnut Street
Greenville, MS 38701

MONTHLY PROGRESS REPORT

JUNE 2021

WASTEWATER TREATMENT PLANT

REPAIR PROJECT

GREENVILLE, MISSISSIPPI

FIGURE 4
AERATION BASINS
PLAN

02500-1-0419

CAD File No.

GreenvilleWWTP Loyout.dwg

Drawn By: M.J.J

Dwg. No.

Chikd. By: WLB, Jr.

Date:  6/23/2021

4

Scale: NT.S.




APPENDICES

SRV L BURLE




APPENDIX A

WWTP EFFLUENT DATA (JUNE 2021)
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APPENDIX B

MISSISSIPPI RIVER @ GREENVILLE GAGE - JUNE 2021

RV LBURLE




BZAAON 1 T84 = 0487 8beg

(AR A LU LZoz unr |
6 L& & £ 2 Bl Ll Gl gl b =1 L S £ 0z

0¥

0S

L202/0S/90 OL L202/10/90 Wol4
S ‘allauaaln @ 1aary iddississiy

jea4 u) obeyg




APPENDIX C

EMERGENCY WWTP REPAIR PROJECT CONSTRUCTION SCHEDULE
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APPENDIX C - SCHEDULE, EMERGENCY WWTP REPAIR PROJECT, GREENVILLE, MS as of 7/9/2021

D Task Name Duration Start Finish Firm Half 1, 2020 Half 2, 2020 |Half 1, 2021 Half 2, 2021 B | Half 1, 2022
_ I R S w Lo N loD J [ VR S B R )booa s Lo N Loy T e LMl a My s A s o n by
1 Aeration Basins 3,4,5,6,7 369 days Mon 1/20/20  Fri6/18/21 Hemphill
i Cleaning 369 days
2 Aeration Basin 8 Cleaning 29 days Man 3/23/20 Thu4/30/20  Manchac e
i 29 days
3 Bypass Channel Cleaning 6 days Thu3/19/20  Thu3/26/20  Hemphill =
6 days
4 Structural Repair for Aeration 72 days Thu8/6/20  Fri11/13/20  Hemphill R SRR
| Basins 1, 2, 6 & 7 Slide Gates 72 days
5 I Aeration Basin 1 & 2 Cleaning 39 days Mon 3/30/20  Thu 5/21/20  Hemphill iwteniare |
39 days
6 Aeration Basin Diffuser 343 days Wed 4/1/20 Fri7/23/21 Manchac R e A S S D M e R S e T
Replacements {(Basins 1 thru 8) 343 days
7 1 Interim Sludge Management 196 days Mon 8/31/20 Mon 5/31/21  Manchac \ 1 R T e R e R R R B T S i
System ‘ 196 days
8  Clean Clarifiers 313days  Wed 7/15/20  Fri 9/24/21 Hemphill S T e T e S B o S e BT e e
313 days
9 | Internal Gravity, CCTV, and 3 days Wed 7/21/21  Fri 7/23/21 Hemphill "
| Gravity Sewer Cleaning 3 days
| 10 | Clean Process Lift Station 1day Sat7/24/21  Sat7/24/21  Hemphill i
| 1 day
11 Clean UV System 3 days Mon 3/15/21  Wed 3/17/21  Hemphill "
3 days
|12 | Clean Effluent Pump Station 1day Sun7/25/21  Sun7/25/21  Hemphill 1
‘ 1 day
13 T Grit Chamber Reconstruction 378 days  Fri2/14/20 Tue 7/27/21  Hemphill T T T e S el
378 days
14 Sluice Gates/Slide Gate/Stop ~ 269days ~ Wed 2/5/20  Mon 2/15/21  15.Inc. R e e e B e T e S R e R B A e
Plate Order/Delivery/Installation 269 days
15 | Exercising Sluice Gates (Total 11 208 days ~ Wed 4/1/20  Fri1/15/21 1S. Inc. e T e T e T e R B Rl
i Gates) 208 days
16 | Clarifier 1, 2 and 4 Repairs 252days  Sat8/15/20  Sun8/1/21 1.S. Inc. I A S R R ]
' 252 days
17 Clarifier 3 Repairs 126days  Sat4/10/21  Fri10/1/21  1S.Inc. TR A SR T )
‘ 126 days
| 18 WAS Pump 235days  Tue 12/10/19 S$at10/31/20 1.S.Inc. o e e B 3 o N e A A S e |
Order/Delivery/Installation 235 days
| 19 WAS Sewer Cleaning/Repairs ~ 329days ~ Wed 4/29/20  Sun 8/1/21 Hemphill | D e S S e R T e e o e
| 329 days
|20 Hypochlorite Disinfection System 97 days Tue 12/10/19 Wed 4/22/20  Avis
Construction 97 days
| 21 | Hypochlorite Disinfection System 388 days ~ Wed 4/22/20  Fri 10/15/21  Manchac T e R T R A e e S S ARy s sl
| Operation 388 days
22 | Chlorine Tablet/Gas Disinfection 103days  Mon 12/2/19  Wed 4/22/20  Manchac [Ronnn e St e s st
 System 103 days
23 i Biomass Generation 11 days Mon 8/2/21 Sun 8/15/21 Manchac =]
11 days
24 | UV Disinfection System Repair 128 days  Wed 4/21/21  Fri 10/15/21  Trojan Technologies T R L el
3 128 days
25 WWTP with Hypochlorite System Sun 8/15/21 Manchac e
‘ Operational
26 WWTP with UV System Sat 10/16/21 Manchac l ¢
Operational 1
| 27 Contract No. 4 Sludge Lagoon #2 339 days ~ Wed 2/3/21  Mon 5/23/22  Synagro | e e P | S e e S T e N TS
| Cleaning/Disposal {Construction) ‘ 339 days
ontract No. 6 WWTP Effluent 194 days ~ Wed 11/11/20 Sat8/7/21 Hemphill | A S e T D S T AT B A

ump Station Repair & Aeration
| Basin Valve Replacement
{Construction)

194 days

F




