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SECTION I
PERMIT EFFLUENT EXCEEDANCES

A tabulation of the permit effluent limit exceedances for the month of December 2021, is
referenced in Table 1 below. The raw data are referenced in Appendix A.

TABLE 1 - DECEMBER 2021 EFFLUENT PERMIT EXCEEDANCES

TOTAL
DATE FLOW BOD5 TSS pH FECAL
(MGD) (mg/l) (mg/l) (SU) COLIFORM
(MPN/100ml)
12-01-2021 68 80
12-02-2021 56 52
12-03-2021 46 72
12-04-2021 58 74
12-05-2021 69 56
12-06-2021 40 46
12-07-2021 42 32
12-08-2021 63 60
12-09-2021 54 78
12-10-2021 35 58
12-11-2021 48 46
12-12-2021 89 96
12-13-2021 44 56
12-14-2021 31 38
12-15-2021 38 62
12-16-2021 46
12-17-2021
12-18-2021
12-19-2021
12-20-2021
12-21-2021
12-22-2021
12-23-2021
12-24-2021
12-25-2021 45
12-26-2021
12-27-2021 >6,000
12-28-2021 >6,000
12-29-2021 >6,000
12-30-2021 >6,000
12-31-2021

- End of Section -
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SECTION I

SUMMARY OF ICAP ACTIVITIES

The following ICAP activities were performed prior to and during the month of December 2021:

1. Clarifier Cleanings — In July 2020, Hemphill Construction Company (HEMPHILL) of
Florence, MS, under Contract No. 2 — Greenville WWTP Grit Chamber (CONTRACT 2)
rescheduled the cleaning of Clarifier Nos. 1, 3, & 4 to begin July 15, 2020, and end
December 4, 2020. In September, after the surficial groundwater fell to manageable levels,
HEMPHILL began cleaning Clarifier No. 1 and completed the work in October. Manchac
Management Services LLC (MANCHAC) of Baton Rouge, LA, the WWTP operator, also
began removing the duckweed from Clarifier No. 2 in September 2020 and completed the
work in October 2020. Towards the end of October, HEMPHILL focused their cleanup
efforts on Clarifier No. 4 and completed the work on December 18, 2020.

HEMPHILL amended their construction schedules in February 2021, April 2021, August
2021 and November 2021 (See Appendix D) to delay the cleaning of Clarifier No. 3 so that
they could both focus their efforts on completing the grit chamber and wait for the
groundwater table to fall to manageable levels to clean Clarifier No. 3. The amended
schedule is referenced in Appendix C.

Also, after a prolonged rainfall event in December 2020, Clarifier Nos. 1 and 2 were again
inundated with sand and grit. MANCHAC was able to remove the solids from Clarifier No.
1; however, Clarifier No. 2 was still inoperable. MANCHAC began removing the solids
from Clarifier No. 2 in February 2021; however, when the groundwater table rose above
116.0' mean sea level (MSL) and the clarifiers were again threatened by the groundwater’s
hydrostatic force, MANCHAC postponed the work.

During April 2021, the sand and grit again inundated Clarifier No. 1 to the point that it was
again inoperable. In September 2021, the groundwater table fell to a manageable level which
allowed MANCHAC to clean Clarifier No. 1. MANCHAC brought Clarifier No. 1 back on-
line on November 14, 2021.

During November 2021, MANCHAC also cleaned Clarifier No. 2 and brought it back on-
line.

During December 2021, HEMPHILL cleaned Clarifier No. 3. This phase of work completes
the cleaning of all four clarifiers.
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2. Clarifier Repairs — W. L. Burle Engineers, P.A. (BURLE) worked with Industrial Services,
Inc. (IS) of Greenville, MS, to reschedule the clarifier repair work to sync with
HEMPHILL’s cleaning schedule. 1S began repairing Clarifiers Nos. 1 and 2 in September
2020 and completed Clarifier No. 2 in October 2020 and Clarifier No. | in November 2020.
IS completed the repairs to Clarifier No. 4 in October 2021.

As noted earlier, Clarifier Nos. 1 and 2 were brought back on-line November 14, 2021. As
flows increase, Clarifier No. 4 will be brought on-line.

On December 15, 2021, Clarifier No. 3 was damaged. The center of the clarifier floor rose
approximately 2 feet due to hydrostatic forces caused by a leaking sewer line; the event is
described in BURLE’s engineering report (See Appendix I). The clarifier will be repaired
under the Groundwater Control Plan.

3. Aeration Basins 1-7 Cleanings — On January 20, 2020, HEMPHILL began cleaning Aeration
Basins 1 through 7 under CONTRACT 2. They began cleaning Basin No. 7 and completed
the work March 18, 2020. Basin No. 2 was cleaned in April 2020, Basin No. 1 was cleaned
in May 2020 and Basin No. 3 was cleaned in July 2020. The cleaning of Basin Nos. 4 and 6
began in July 2020. In September 2020, HEMPHILL stopped cleaning Basin Nos. 4 and 6
and moved their crew to the clarifier cleaning project. In October, HEMPHILL completed
the cleaning of Clarifier No. 1 and moved their crew back to Basin Nos. 4 and 6. They
completed the cleaning of Basin No. 6 in October 2020.

As noted under Item No. 1, in order to focus their attention on the completion of the grit
chamber, in February 2021, HEMPHILL amended their construction schedule and moved the
cleaning of Basins Nos. 4 and 5 back in their overall schedule. They completed the cleaning
of Basin No. 4 in March 2021 and Basin No. 5 in June 2021.

In summary, as of the end of the June 2021 reporting period, Aeration Basin Nos. 1 through 8
are clean. They were brought back on-line November 14, 2021.

4. By-Pass Channel Cleaning — HEMPHILL started and completed the cleaning of the by-pass
channel in March 2020. This work was also performed under CONTRACT 2.

5. UV Disinfection Chamber Cleaning — HEMPHILL rescheduled this work to occur in
December 2020; however, as noted earlier, HEMPHILL amended their construction schedule
to move the UV disinfection chamber cleaning work back in their overall construction
schedule so that they could focus their efforts on the completion of the grit chamber.
HEMPHILL completed the cleaning of the UV chamber in March 2021. The work was
completed under CONTRACT 2.
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6.

Interim Disinfection Systems — Upon receipt of the administrative order in December 2019,
the CITY began disinfecting the WWTP’s effluent using chlorine tablets and chlorine gas
and continued using chlorine until the CITY’s interim NaClO disinfection system was
installed and operational.

Also in December 2019, the CITY retained BURLE to prepare the construction plans and
specifications for the project. BURLE immediately specified the NaClO disinfection
equipment and recommended to the CITY that they directly purchase the equipment. The
CITY voted to purchase the equipment during the December 3, 2019, council meeting;
delivery was expected in 10 to 12 weeks.

In order to expedite construction, BURLE broke the project into two (2) phases: Phase | —
Foundation and Phase 11 — Equipment Installation. The phases are discussed below:

e Phase | was bid on January 3, 2020. Avis Construction Company (AVIS) of Avon,
MS, was the low bidder ($37,000) and was awarded the project. AVIS finished the
project January 21, 2020.

e Phase Il was bid January 30, 2020. AVIS was again the low bidder ($24,800), and
was awarded the project. The 10,000-gallon aboveground storage tank arrived on
February 28, 2020, and was installed by AVIS that day. The balance of equipment
(pumps, controls, housing, etc.) was delivered in March 2020, with the exception of
an eyewash station which was received in April 2020. The installation of the
remaining equipment followed.

Start-up was delayed due to COVID-related supply disruptions/travel restrictions. On April
21, 2020, the equipment representative for the disinfection equipment company conducted a
training session for the WWTP staff. Sodium hypochlorite was then ordered and delivered
the following week. Startup occurred April 29, 2020, and the system has remained
operational since.

Sludge Lagoon No. 2 Project — BURLE completed the construction plans/specifications for
Contract No.4-WWTP Sludge Disposal Project, and submitted same to the MDEQ SRF
Division for review on January 31, 2020. MDEQ reviewed and approved the documents in
March. The project was bid May 27, 2020. Two (2) bids were received; both were over
budget. The bids were rejected during the June 2, 2020, council meeting.

BURLE redesigned the project to emphasize landfill disposal instead of land application and
also extended the construction period by 110 days, bringing the total construction period to
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475 days. MDEQ reviewed/approved the amended plans and specifications. The CITY bid
the project August 26, 2020. The low bidder was Mitchell Contracting of Madisonville, LA;
however, their bid was unbalanced and the CITY rejected the bids during the September 1,
2020, council meeting.

BURLE again redesigned the project’s bid proposal and submitted it again to MDEQ for
review/approval. After receiving MDEQ’s approval, the CITY bid the project on November
5, 2020. Synagro-WWT, Inc. (SYNAGRO) of Baltimore, MD was the low bidder
($2,259,003). The City Council awarded the project to SYNAGRO during the November 17,
2020 council meeting. The completion deadline is May 23, 2022.

In October 2021, SYNAGRO began excavating Lagoon No. 2 and disposing of the sludge at
the Republic-Big River Landfill in Washington County, MS. They are on schedule to
complete the project in January 2022, well in advance of the May 23, 2022 completion date.

. Wasted Activated Sludge (WAS) Pumps/Piping — In December 2019, the CITY voted to
purchase three (3) WAS pumps from NOV Process and Flow Technologies (NOV) of Dallas,
TX, for $46,023. The CITY issued a purchase order (No. 200995) on January 21, 2020.
NOV delivered the pumps in April 2020. The WAS comminutors and control panels were
delivered on May 1, 2020. The pumps, grinders and control panels are scheduled to be
installed by MANCHAC after the discharge lines have been inspected and cleaned.

Also, the valving on the WAS suction lines from Aeration Basin Nos. 1 through 8 was
included in Contract No. 6 - WWTP Effluent Pump Station Improvement Project.
Construction documents were prepared/delivered to MDEQ for review in June 2020. MDEQ
approved the construction documents in July. The bid opening was September 2, 2020.
HEMPHILL was the low bidder ($928,000). The CITY awarded the project to HEMPHILL
during the September 15, 2020, council meeting. The CITY executed the agreement with
HEMPHILL on September 21, 2020. The project is currently underway. The original
completion date was August 7, 2021; however, due to equipment delivery delays, the CITY,
during the August 10, 2021 Council Meeting, issued a change order moving the completion
deadline back to December 14, 2021. In October 2021, HEMPHILL completed the WAS
valve replacement work along the north side of the aeration basin.

Also, during February 2021, BURLE requested quotes from utility contractors to replace
valving on the WAS discharge piping system to the sludge belt press building. The CITY
received quotes in March and awarded the work to HEMPHILL. The work was completed
on August 23, 2021.
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9. Additional WWTP Improvements — During the February 4, 2020, CITY council meeting, the
CITY approved additional WWTP improvements which were proposed by MANCHAC, the
CITY’s WWTP operator.

The improvements consisted of:

a. Blowers — MANCHAC proposed to rebuild three (3) of the existing blowers. On
February 6, 2020, MANCHAC removed Blower No. 4 from the blower building and
transported it to Erichson Company, Inc. (ERICHSON) of Metairie, LA, for
rehabilitation. ERICHSON rebuilt the blower in March 2020, and returned it to the
WWTP.

In April 2020, two blowers, Blower Nos. 5 and 6, were delivered to ERICHSON in hopes
of rebuilding the better of the two and using the other for parts. ERICHSON rebuilt
Blower No. 5 and MANCHAC transported it to the WWTP in June. The motor for
Blower No. 6 was taken to Mid-South Electric (MID-SOUTH) of Greenville, MS, for
repair.

In July 2020, MANCHAC installed the blowers and now have four (4) operational
blowers.

b. Aeration Basin Diffusers - MANCHAC asked the CITY to purchase sufficient diffusers
to replace all of the diffusers for eight (8) aeration basins. The CITY issued a purchase
order for the diffusers in February 2020. As many as 14,000 diffusers were ordered.
MANCHAC preformed the work as basins were cleaned and the diffusers were
inspected.

In April 2020, MANCHAC oversaw the replacement of the diffusers in Basin Nos. 2 and
7. In July 2020, MANCHAC started replacing the diffusers in Basin No. 1; the work was
completed in August 2020. In September 2020, MANCHAC began replacing the
diffusers in the remaining basins; they completed the work in August 2021.

As noted earlier, the aeration basins were brought back on-line November 14, 2021.

c. Aeration Basin Aeration Valves — By the end of November 2020, MANCHAC had
replaced the aeration valves for Basin Nos. 1 through 8.

d. Aeration Basin No. 8 Cleaning — In February 2020, MANCHAC began cleaning Basin
No. 8, using MANCHAC’s crew, and completed the work in April. In May 2021, the
CITY began using Basin No. 8 as the interim grit chamber.
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e.

Exercise/Repair Frozen Sluice Gates for Aeration Basin Nos. 1 through 8 — The CITY
hired IS to exercise and/or repair eleven (11) frozen sluice gates in Basin Nos. 1 through
8. The work began in June 2020. Several of the gates in Basin Nos. 1, 2, 6 and 7 were in
need of concrete wall repairs. The repairs were made by HEMPHILL under a change
order which was brought before the CITY Council for review/approval in July 2020.
This work was completed in January 2021.

Slide Gate/Stop Gate Installations — MANCHAC planned to use Basin No. 8 as an
interim grit chamber until the new grit chamber is operational. To accomplish this,
MANCHAC planned to reconfigure the flow through the aeration basins from parallel
flow to serpentine, series flow as shown in Figure 4. This was accomplished by installing
four (4) slide gates and two (2) stop plates as shown in the drawing. The CITY issued
purchase orders for both the equipment and to IS for the installation of the equipment.
The work began in July 2020 and was completed in February 2021 when the final gate
was installed during the shutdown of the WWTP (See Item 11.10).

In June 2020, BURLE prepared construction documents for the installation of the slide
gate electrical services. The project was bid on July 29. 2020. MclInnis Electric was the
lone bidder with a bid of $228,570. The CITY discussed the bid during the August 4"
council meeting and voted to table the award. In November, MANCHAC received and
the CITY approved a quote from Scott Electric Company (SCOTT) ($40,938.00) to
perform the work. SCOTT completed the work in February 2021.

Temporary Sludge Dewatering — In order to provide interim sludge dewatering services
prior to the completion of the Sludge Lagoon No. 2 project, the CITY planned to rebuild
the belt press sludge dewatering system and dispose of the sludge at a landfill. This
consisted of:

e Existing Belt Press Building Repairs — In July 2020, the CITY inspected the
WWTP’s two (2) belt presses, a 2- meter Phoenix press and a 1-meter Carter
press, and scheduled an equipment representative to evaluate the condition of both
presses. Phoenix Process Equipment provided a quote to rebuild the 2-meter
Phoenix belt press; the 1-meter Carter belt press was not repairable. The CITY
also received quotes in July to repair the belt press building and electrical system.
BURLE brought these quotes before the CITY on August 18, 2020; the CITY
voted to schedule the work to begin in October 2020. The belt press system was
rebuilt in May 2021 and is ready for testing. Ancillary work, such as the polymer
storage area construction, sludge prep tank mixer installation, electrical work,
debris clean-up and lab reconstruction, continues.
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10.

11.

e Leasing Belt Press Equipment — MANCHAC plans to lease and operate a trailer-
mounted, 2-meter belt press. The system will be installed adjacent to the existing,
belt press building.

e Biosolids Land Application Site — The biosolids currently stored in Aeration
Basin Nos. 9 through 12 and Lagoon No. 3 will be disposed of on a land
application site. The CITY plans to use CITY-owned property at the Mid-Delta
Regional Airport as a biosolids land application site. In November 2020, the
CITY authorized BURLE to begin the permitting process. BURLE worked on the
project through the end of this reporting period and is currently awaiting Federal
Aviation Administration approval.

WWTP Grit Chamber Construction Project — HEMPHILL began construction of
CONTRACT 2 in February 2020. The work has continued through the end of this reporting
period.

During December 2020, HEMPHILL submitted a by-pass plan to BURLE which proposed to
divert the influent WWTP flow around the WWTP directly to the effluent pump station. This
will allow HEMPHILL to install the necessary piping/gates to redirect the flow to the new
grit chamber. The by-pass system will remain in operation for approximately three (3)
months.

BURLE submitted the by-pass plan to MDEQ for review and subsequent approval on
December 21%, HEMPHILL began by-passing the WWTP on December 29, 2020.
HEMPHILL stopped the by-pass on April 2, 2021.

HEMPHILL submitted a revised construction schedule (Appendix D) referencing a new
completion date of November 14, 2021 (Appendix C) which was met. This deadline does
not include the cleaning of Clarifier No.3; that deadline was moved back to December 17,
2021, and was met on December 9, 2021.

WWTP Biosolids Land Application Site — In January 2020, MANCHAC constructed the
WWTP biosolids land application site which was approved of by MDEQ and referred to in
their approval letter (dated December 3, 2019) as the “Basin Material Removal Plan”.
MANCHAC made the site available to HEMPHILL for disposal of the aeration basin
material in January.

During the January 23, 2020, public works committee meeting, a neighbor living south of the
WWTP, Ms. Sarah Moorman, complained about both the odor from the land application
activities and the land application site’s stormwater run-off. The CITY told Ms. Moorman
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that they were operating the land application site within the terms of their MDEQ-approved
plan. She stated she would attend the February 4, 2020, council meeting to object to the
disposal practices.

On January 30, 2020, MDEQ inspected the site and subsequently instructed MANCHAC to
discontinue land application work until the site was dryer and the biosolids could be properly
incorporated into the surficial soils as required in MDEQ’s approval plan. This action
temporarily forced HEMPHILL to cease basin cleaning activities.

In February 2020, HEMPHILL installed a HDPE pipeline from the aeration basins to the
sludge lagoons. This pipeline gave HEMPHILL the option of pumping the biosolids to either
the sludge lagoons, as originally planned under the grit chamber project, or to the biosolids
land application site. Since February, HEMPHILL has used the pipeline to convey the solids
from the basins/clarifiers to the sludge lagoons.

12. WWTP Effluent Pump Station Repair — In March 2020, MANCHAC informed the CITY that
the effluent pumps were in poor condition. Of the three pumps, only two were marginally
operational. The situation was such that the pump station could not process the CITY’s
anticipated wastewater flow during a rain fall event.

The following actions were taken to address the problem:

e MANCHAC has installed two (2) by-pass pumps to assist Pump No. 3 in meeting
demand. While they are in use, MANCHAC is making the following repairs:

» Pump No. 1 (East Pump) — The motor was removed and taken to MID-
SOUTH for repair. The motor was repaired and returned on May 20, 2020.

» Pump No. 2 — The motor was removed and taken to MID-SOUTH for repair;
the motor was repaired and returned on May 20, 2020. Luckett Pumps
(LUCKETT) of Tutwiler, MS, was hired to inspect, repair and re-install the
pump; the work continued through this reporting period.

» Pump No. 3 (West Pump) — LUCKETT was also hired to inspect the pump.
The pump is operational and serves as the pump station’s primary pump.

e The CITY issued a purchase order to MANCHAC to purchase one (1) new effluent
pump for Pump No. 1. The CITY installed the pump October 6, 2020. It is now
operational.
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13.

14.

15.

e BURLE moved the effluent pump station repair and aeration basin valve replacement
project up in order of design under MDEQ SRF Loan 11 and called it “Contract No. 6
WWTP Effluent Pump Station Improvement Project”. The project, as it relates to the
effluent pump station, will involve the complete replacement of two pumps (Pump
Nos. 2 and 3) and the valves for all three pumps.

The design of the project was expedited. Plans/specifications were delivered to
MDEQ for review/approval in June 2020, instead of the original deadline of
September 30, 2020. MDEQ approved the plans/specifications in July. The CITY
received bids September 2, 2020; the low bidder was HEMPHILL ($928,000.00).
During the September 15, 2020, council meeting, the CITY awarded the project to
HEMPHILL. The CITY executed the agreement with HEMPHILL on September 21,
2020. The project was completed on December 14, 2021.

Temporary Treatment Plant (TTP) — The TTP consists of the scope of work, schedule and
budget to install/operate/maintain temporary secondary clarifiers and supporting equipment
at the WWTP over a six month period, in the event the WWTP is not in compliance with the
AOC on or before January 1, 2022. WesTech of Salt Lake City, Utah is the contractor who
would supply/install/operate/maintain the equipment.

BURLE drafted the TTP and submitted it to the CITY on October 29, 2021. After receiving
CITY approval, BURLE forwarded the draft TTP to MDEQ and EPA for review/approval on
November 5, 2021. The CITY received an EPA response letter requesting an edit concerning
project funds; BURLE edited the TTP and submitted the amended version to EPA in
December 2021. EPA approved the TTP in correspondence dated December 13, 2021.

Structural Engineering Report — BURLE inspected the clarifiers and prepared the structural
engineering report as requested in the AOC. The report was delivered to EPA on December
15, 2021. EPA requested additional information regarding the existing concrete compressive
strength. BURLE will prepare a scope of work to address this issue and submit it to EPA
prior to January 15, 2022.

Groundwater Control Plan (GWCP) — The GWCP consists of the preparation of a feasibility
study to evaluate viable options available to the CITY to control the groundwater so that the
WWTP clarifiers can be emptied and/or repaired without the risk of damage from
groundwater buoyancy forces. Three (3) options were being considered:

e Installation of structural floor slabs and anchors within each clarifier;
¢ Rehabilitation of the original clarifier under drain system; and
¢ Installation of a groundwater dewatering system.
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The groundwater dewatering system was the most complicated system of the three to
evaluate because it required a soils investigation and a groundwater pumping test, both of
which needed prior approval/permits from MDEQ and the U.S. Army Corps of Engineers
(USACE). Permit applications were submitted to both agencies; as of the end of this
reporting period, the CITY has only received the USACE permit.

The CITY notified EPA of the permitting delays and also of some COVID-related issues
which would delay the delivery of the feasibility study. EPA recognized the situation and
rescheduled the delivery date for the feasibility study to January 14, 2022.

Prior to the completion of the feasibility study, the CITY and BURLE selected the Clarifier

Anchoring project as the most viable option. Preliminary construction plans and
specifications were prepared and submitted to EPA prior to the January 1, 2022 deadline.

- End of Section -
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SECTION IlI

ICAP SCHEDULE

During the July 10, 2020 conference call with EPA, DOJ and MDEQ, the CITY discussed the
impact the COVID-19 pandemic, the 2020 Spring Flood Event and the complexity of the repair
work have had on the CITY’s Emergency WWTP Repair Project. EPA requested an amended
ICAP Schedule which recognized the impacts and delays.

The CITY sent the amended schedule to EPA/MDEQ on August 7, 2020, for review and
comment (See Appendix C).

In correspondence dated October 16, 2020, EPA approved the amended ICAP Schedule.

In February 2021, HEMPHILL amended their construction schedule to focus their immediate
attention on the grit chamber and move the basin/clarifier/chamber/sewer cleaning activities back
in the schedule. Their new compliance deadline was July 1, 2021.

In April 2021, HEMPHILL again amended their construction schedule due to the delays they
experienced during the 2021 Mississippi River Spring Flood Event and the subsequent rise in the
surficial groundwater table; these events prevented them from both cleaning the remaining
clarifiers/chambers and installing the WAS piping/valves from the pump building to the sludge
belt press building. BURLE reviewed revised HEMPHILL’s schedule to move the
basin/clarifier/chamber cleaning work up in the schedule so the WWTP could be brought back
on line in advance of the completion of the grit chamber. HEMPHILL agreed to the revised
schedule.

Based on the revised schedule, the new AO compliance deadline was August 15, 2021.

On May 11, 2021, the CITY prepared an Extension of Time request, and submitted same to
EPA/MDEQ for review/approval.

On May 21, 2021, EPA submitted a letter granting the ICAP extension to August 15, 2021.

Even with the continued drop of the Mississippi River gage during the Summer of 2021,
groundwater conditions remained above the benchmark of 116.0 MSL at the WWTP through
September 2021. Groundwater data referenced in Appendix E shows an elevated groundwater
table above the 116.0' MSL benchmark dating back to February 22, 2021, a total of 190
consecutive days into September 2021. The situation, as noted earlier, prohibited clarifier
cleaning/repair work due to the risk of the clarifiers floating when emptied.
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The CITY submitted another deadline extension request to EPA (Appendix F) to provide time
for the water table to fall and allow the CITY to perform the clarifier cleaning and repair work.
The ICAP construction schedule was amended accordingly (Appendix C).

On August 16, 2021, the CITY received EPA’s ICAP Delay Letter (Appendix G). In it, EPA
granted a 30-day extension (until September 14, 2021) to complete the implementation of the
ICAP. EPA also planned to negotiate a new AOC that will address the remaining work under the
ICAP and the additional time needed to comply with the ICAP.

On October 11, 2021, after several weeks of negotiation, the CITY and EPA executed AOC No.
CWA-04-2021-0321. In it, EPA granted an AOC compliance deadline extension to January 1,
2021, but also added several deliverables (TTP, Structural Engineering Report and GWCP)
which were made part of the AOC compliance requirements. A copy of the AOC is referenced
in Appendix H.

On November 14, 2021, HEMPHILL started the grit chamber and MANCHAC brought the
WWTP on-line. During December, MANCHAC grew the biomass for the activated sludge
process. Effluent water quality data steadily improved, such that AOC compliance was reached
prior to the January 1, 2022, deadline.

- End of Section -
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WWTP MAP NO. 1
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APPENDIX A

WWTP EFFLUENT DATA (NOVEMBER 2021)
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Greenville Daily WWTP Report

MGD Effluent (ppm) colonies/100mL
Effluent ; Chlorine Total Fecal
flow pH BOD TSS Total N |Residual Coliform
Wednesday, December 01, 2021 3.9 7.8 68 80 1.96 30
Friday, December 03, 2021 6.2 7.8 46 72 0.4 <10
Sunday, December 05, 2021 2.1} 7.9 69 56] 0.89 131
d December O 0 9 4 9 4
Thursday, December 09, 2021 5.4 8.1 54 78 0.93 >240
Saturday, December 11, 2021| 8.9 7.9 48 46] 0.58 <3.3
Monday, December 13,2021 63| 7.9 44 56 2.2 43.3
e December 14, 20 Q 8 8 9
Wednesday, December 15, 2021 58| 7.8 38 62 0.59 <2.5
Friday, December 17, 2021| 5 8 28 8|  0.46 188
~Sunday, December 19, 2021 4.5 8 23 10| 0.32 335
Dece 0 O 0
Thursday, December 23, 2021 4.8 8 7 18 0.62 8.5
Saturday, December 25, 2021 4.4 7.8 45 15 0.24 160
Monday, December 27, 2021 5 TLvA 15 8 - 0.12 >6000
e Dece 8 O 8 0.09 6000
Wednesday, December 29, 2021 5.1 7.9 1] 9 0.1 >6000
Friday, December 31, 2021 53 7.9 11 55 0.19 >557

The sodium hypochlorite has caused some fecal values to go TNTC or no visiable colonies to count. We are adjusting our dosage amount
to render some consistantcy.
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MISSISSIPPI RIVER @ GREENVILLE GAGE - NOVEMBER 2021
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APPENDIX C

EMERGENCY WWTP REPAIR PROJECT CONSTRUCTION SCHEDULE
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APPENDIX D

HEMPHILL CONSTRUCTION CONTRACT 2 SCHEDULE

RV LBURLE
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APPENDIX E

GROUND WATER ELEVATION DATA

RV LBURLE




Ground Water Gauge

River Rain Amount Time

Date Ground Water  River Level Elevation {inches) Observed Notes
Monday, February 1, 2021 115.80 26.64 105.56 0.00 3:00 PM
Tuesday, February 2, 2021 115.75 28.97 107.89 0.00 8:00 AM
Wednesday, February 3, 2021 115.70 30.58 109.50 0.00 9:00 AM
Thursday, February 4, 2021 115.70 31.69 110.61 0.00 12:00 PM
Friday, February 5, 2021 33.82 112,74 0.00 12:00 PM
Saturday, February 6, 2021 33.56 112.48 0.00 12:00 PM
Sunday, February 7, 2021 115.75 33.62 112.54 0.25 8:30 AM
Monday, February 8, 2021 115.75 33.30 112.22 0.00 11:00 AM
Tuesday, February 9, 2021 115.75 33.17 112.09 0.00 12:00 PM
Wednesday, February 10, 2021 115.70 33.04 111.96 0.00 12:00 PM
Thursday, February 11, 2021 116.20 32.26 111.18 1.00 12:00 PM
Friday, February 12, 2021 116.00 31.23 110.15 0.00 12:00 PM
Saturday, February 13, 2021 115.85 30.03 108.95 0.00 12:00 PM
Sunday, February 14, 2021 115.70 28.88 107.80 0.00 12:00 PM
Monday, February 15, 2021 115.75 27.51 106.43|snow 8:00 AM
Tuesday, February 16, 2021 116.25 26.22 105.14|snow/ice 12:00 PM
Wednesday, February 17, 2021 116.00 25.70 104.62 0.00 12:00 PM
Thursday, February 18, 2021 115.90 24.89 103.81|snow/ice 12:00 PM
Friday, February 19, 2021 115.90 24.54 103.46 0.00 7:30 AM
Saturday, February 20, 2021 116.00 24.63 103.55 0.00 9:00 AM
Sunday, February 21, 2021 116.00 24.15 103.07 0.00 9:00 AM
Monday, February 22, 2021 116.25 24.06 102.98 0.00 9:00 AM
Tuesday, February 23, 2021 116.50 24.74 103.66 0.00 9:00 AM
Wednesday, February 24, 2021 116.50 25.50 104.42 0.00 9:00 AM
Thursday, February 25, 2021 116.50 25.92 104.84 0.00 9:00 AM
Friday, February 26, 2021 116.80 26.76 105.68 9:00 AM
Saturday, February 27, 2021 117.00 27.61 106.53 9:00 AM
Sunday, February 28, 2021 117.25 28.55 107.47 0.25 9:00 AM
Monday, March 1, 2021 117.50 30.10 109.02 0.50 9:00 AM
Tuesday, March 2, 2021 117.75 32.46 111.38 0.15 9:00 AM
Wednesday, March 3, 2021 117.75 34.79 113.71 0.00 9:00 AM
Thursday, March 4, 2021 117.80 36.70 115.62 0.00 9:00 AM
Friday, March 5, 2021 37.98 116.90 0.20 9:00 AM
Saturday, March 6, 2021 39.03 117.95 0.00 9:00 AM
Sunday, March 7, 2021 117.75 40.35 119.27 0.00 9:00 AM
Monday, March 8, 2021 117.75 40.83 119.75 0.00 9:00 AM
Tuesday, March 9, 2021 117.70 41.65 120.57 0.00 9:00 AM
Wednesday, March 10, 2021 117.65 42.00 120.92 0.00 9:00 AM
Thursday, March 11, 2021 117.60 42.54 121.46 0.00 9:00 AM
Friday, March 12, 2021 43,12 122,04 1.00 9:00 AM
Saturday, March 13, 2021 43.59 12251 0.00 9:00 AM
Sunday, March 14, 2021 43.85 122.77 0.00 9:00 AM
Monday, March 15, 2021 118.25 44.07 122.99 0.00 9:00 AM
Tuesday, March 16, 2021 118.50 44.60 123.52 0.25 9:00 AM
Wednesday, March 17, 2021 118.75 4478 123.70 0.00 9:00 AM
Thursday, March 18, 2021 118.90 45.37 124.29 0.00 11:00 AM
Friday, March 19, 2021 119.04 45.89 124.81 0.50 9:00 AM
Saturday, March 20, 2021 46.37 125.29 0.00 9:00 AM
Sunday, March 21, 2021 46.34 125.26 0.00 9:00 AM
Monday, March 22, 2021 119.80 46.29 125.21 0.00 9:00 AM
Tuesday, March 23, 2021 120.13 46.23 125.15 0.30 9:00 AM
Wednesday, March 24, 2021 120.25 46.54 125.46 0.00 9:00 AM
Thursday, March 25, 2021 120.30 46.58 125.50 0.00 9:00 AM
Friday, March 26, 2021 120.45 46.89 125.81 0.00 9:00 AM
Saturday, March 27, 2021 47.07 125.99 0.00 9:00 AM
Sunday, March 28, 2021 47.45 126.41 0.75 9:00 AM
Monday, March 29, 2021 121.20 4791 126.83 0.00 9:00 AM
Tuesday, March 30, 2021 121.30 48.32 127.24 0.00 10:00 AM
Wednesday, March 31, 2021 121.65 48.46 127.38 0.60 9:00 AM




Ground Water Gauge

River Rain Amount Time
Date Ground Water  River Level Elevation {inches) Observed Notes
Thursday, April 1, 2021 121.65 48.65 127.57 0.00 9:00 AM
Friday, April 2, 2021 121.70 48.47 127.39 0.00 9:00 AM
Saturday, April 3, 2021 121.75 48.29 127.21 0.00 9:00 AM
Sunday, April 4, 2021 121.80 48.57 127.49 0.00 9:00 AM
Monday, April 5, 2021 121.75 48.35 127.27 0.00 9:00 AM
Tuesday, April 6, 2021 121.70 48.09 127.01 0.00 10:00 AM
Wednesday, April 7, 2021 121.75 47.96 126.88 0.00 9:00 AM
Thursday, April 8, 2021 122.00 48.22 127.14 0.50 9:00 AM
Friday, April 9, 2021 122.00 48.02 126.94 0.75 9:00 AM
Saturday, April 10, 2021 48.38 127.30 0.00 9:00 AM
Sunday, April 11, 2021 48.24 127.16 0.50 9:00 AM
Monday, April 12, 2021 122.10 48.02 126.94 0.00 9:00 AM
Tuesday, April 13, 2021 122.00 47.70 126.62 0.00 9:00 AM
Wednesday, April 14, 2021 121.90 47.17 126.09 0.00 9:00 AM
Thursday, April 15, 2021 121.80 46.46 125.38 0.20 9:00 AM
Friday, April 16, 2021 121.70 45.64 124.56 0.00 9:00 AM
Saturday, April 17, 2021 121.60 45.12 124.04 0.00 9:00 AM
Sunday, April 18, 2021 121.40 44.31 123.23 0.00 9:00 AM
Monday, April 19, 2021 121.20 43.34 122.26 0.00 9:00 AM
Tuesday, April 20, 2021 121.00 42.35 121.27 0.00 1:00 PM
Wednesday, April 21, 2021 120.90 41.27 120.19 0.00 9:00 AM
Thursday, April 22, 2021 120.75 40.02 118.94 0.00 9:00 AM
Friday, April 23, 2021 120.60 38.45 117.37 0.00 9:00 AM
Saturday, April 24, 2021 120.90 36.99 11591 0.50 9:00 AM
Sunday, April 25, 2021 120.85 35.66 114.58 0.00 9:00 AM
Monday, April 26, 2021 120.75 33.97 112.89 0.00 9:00 AM
Tuesday, April 27, 2021 120.55 32.99 111.91 0.00 9:00 AM
Wednesday, April 28, 2021 120.50 31.87 110.79 0.00 9:00 AM
Thursday, April 29, 2021 120.40 31.04 109.96 0.00 9:00 AM
Friday, April 30, 2021 120.40 0.00
Saturday, May 1, 2021 0.00
Sunday, May 2, 2021 0.00
Monday, May 3, 2021 34.60 113.52 0.00 9:00 AM
Tuesday, May 4, 2021 120.40 35.31 114.23 0.00 9:00 AM
Wednesday, May 5, 2021 120.50 35.64 114.56 0.00 9:00 AM
Thursday, May 6, 2021 120.50 36.22 115.14 0.00 9:00 AM
Friday, May 7, 2021 37.05 115.97 0.00 9:00 AM
Saturday, May 8, 2021 37.72 116.64 0.00 9:00 AM
Sunday, May 9, 2021 37.94 116.86 0.00 9:00 AM
Monday, May 10, 2021 120.30 38.28 117.20 0.60 8:00 AM
Tuesday, May 11, 2021 120.30 38.48 117.40 0.10 8:00 AM
Wednesday, May 12, 2021 120.60 38.84 117.76 0.75 9:00 AM
Thursday, May 13, 2021 120.50 39.16 118.08 0.00 9:00 AM
Friday, May 14, 2021 120.40 39.20 118.12 0.00 9:00 AM
Saturday, May 15, 2021 120.30 38.72 117.64 0.00 9:00 AM
Sunday, May 16, 2021 120.20 38.53 117.45 0.00 9:00 AM
Monday, May 17, 2021 0.00
Tuesday, May 18, 2021 120.10 37.17 116.09 0.10 9:00 AM
Wednesday, May 19, 2021 120.20 36.51 115.43 0.50 9:00 AM
Thursday, May 20, 2021 120.20 35.80 114.72 0.00 9:00 AM
Friday, May 21, 2021 120.10 35.48 114.40 0.10 9:00 AM
Saturday, May 22, 2021 35.44 114.36 0.00 9:00 AM
Sunday, May 23, 2021 35.20 114,12 0.00 9:00 AM
Monday, May 24, 2021 120.00 34.99 113.91 0.00 9:00 AM
Tuesday, May 25, 2021 119.85 35.18 114.10 0.00 9:00 AM
Wednesday, May 26, 2021 119.75 35.36 114.28 0.00 9:00 AM
Thursday, May 27, 2021 119.60 34.66 113.58 0.00 9:00 AM
Friday, May 28, 2021 119.70 33.77 112.69 0.70 9:00 AM
Saturday, May 29, 2021 32.83 111.75 0.00 9:00 AM




Ground Water Gauge

River Rain Amount Time
Date Ground Water  River Level Elevation {inches) Observed Notes
Sunday, May 30, 2021 32.27 111.19 0.00 9:00 AM
Monday, May 31, 2021 31.98 110.90 0.00 9:00 AM
Tuesday, June 1, 2021 119.55 32.08 111.00 0.00 9:00 AM
Wednesday, June 2, 2021 119.50 32.39 111.31 0.50 9:00 AM
Thursday, June 3, 2021 119.50 32.00 110.92 0.00 9:00 AM
Friday, June 4, 2021 119.40 31.60 110.52 0.00 9:00 AM
Saturday, June 5, 2021 31.65 110.61 0.50 9:00 AM
Sunday, June 6, 2021 32.03 110.95 0.00 9:00 AM
Monday, June 7, 2021 119.30 32.28 111.20 1.00 9:00 AM
Tuesday, June 8, 2021 119.50 32.50 111.42 0.40 9:00 AM
Wednesday, June 9, 2021 119.50 33.43 112.35 1.20 9:00 AM
Thursday, June 10, 2021 119.65 33.84 112.76 0.70 9:00 AM
Friday, June 11, 2021 120.25 34.30 113.22 0.00 9:00 AM
Saturday, June 12, 2021 34.34 113.26 0.00 9:00 AM
Sunday, June 13, 2021 33.98 112.90 0.00 9:00 AM
Monday, June 14, 2021 119.75 33.71 112.63 0.00 9:00 AM
Tuesday, June 15, 2021 119.65 33.30 112.22 0.00 9:00 AM
Wednesday, June 16, 2021 119.50 32.63 111.55 0.00 9:00 AM
Thursday, June 17, 2021 119.45 32.56 111.48 0.00 9:00 AM
Friday, June 18, 2021 31.85 110.87 0.00 9:00 AM
Saturday, June 19, 2021 31.60 110.52 0.00 9:00 AM
Sunday, June 20, 2021 30.91 109.83 0.00 9:00 AM
Monday, June 21, 2021 119.10 30.02 108.94 0.70 9:00 AM
Tuesday, June 22, 2021 119.00 28.77 107.69 0.00 9:00 AM
Wednesday, June 23, 2021 119.00 27.87 106.79 0.00 9:00 AM
Thursday, June 24, 2021 118.85 27.16 106.08 0.00 9:00 AM
Friday, June 25, 2021 118.75 26.25 105.17 0.00 9:00 AM
Saturday, June 26, 2021 25.84 104.76 0.00 9:00 AM
Sunday, June 27, 2021 25.93 104.85 0.00 9:00 AM
Monday, June 28, 2021 118.60 25.70 104.62 0.00 9:00 AM
Tuesday, June 29, 2021 118.50 25.62 104.54 0.00 9:00 AM
Wednesday, June 30, 2021 118.40 26.07 104.99 0.00 9:00 AM
Thursday, July 1, 2021 118.30 0.65 9:00 AM
Friday, July 2, 2021 118.20 0.00 9:00 AM
Saturday, July 3, 2021 0.00
Sunday, July 4, 2021 0.50
Monday, July 5, 2021 118.00 0.00 9:00 AM
Tuesday, july 6, 2021 117.90 34.52 113.44 0.00 9:00 AM
Wednesday, July 7, 2021 117.80 35.70 114.62 0.25 9:00 AM
Thursday, July 8, 2021 117.80 36.30 115.22 0.00 9:00 AM
Friday, july 9, 2021 117.70 36.71 115.63 0.00 9:00 AM
Saturday, July 10, 2021 36.72 115.64 0.00 9:00 AM
Sunday, July 11, 2021 36.04 114.96 0.00 9:00 AM
Monday, July 12, 2021 117.65 34.30 113.22 0.00 9:00 AM
Tuesday, July 13, 2021 117.60 32.30 111.22 0.00 9:00 AM
Wednesday, July 14, 2021 117.50 30.75 109.67 0.00 9:00 AM
Thursday, July 15, 2021 117.40 30.00 108.92 0.00 9:00 AM
Friday, July 16, 2021 117.30 29.48 108.40 0.00 9:00 AM
Saturday, July 17, 2021 29.55 108.47 0.00 9:00 AM
Sunday, July 18, 2021 30.86 109.78 2.80 9:00 AM
Monday, July 19, 2021 117.60 31.78 110.70 0.20 9:00 AM
Tuesday, July 20, 2021 117.70 32.80 111.72 0.00 9:00 AM
Wednesday, July 21, 2021 117.70 33.52 112.44 0.00 9:00 AM
Thursday, July 22, 2021 117.60 34.64 113.56 0.00 9:00 AM
Friday, July 23, 2021 117.60 35.26 114.18} - 1.00 9:00 AM
Saturday, July 24, 2021 36.02 114.94 0.00 9:00 AM
Sunday, July 25, 2021 36.29 115.21 0.00 9:00 AM
Monday, July 26, 2021 117.50 3591 114.83 0.40 9:00 AM
Tuesday, July 27, 2021 117.30 34,93 113.85 0.20 9:00 AM




Ground Water Gauge

River Rain Amount Time
Date Ground Water  River Level Elevation {inches) Observed Notes
Wednesday, July 28, 2021 117.30 33.71 112.63 0.00 9:00 AM
Thursday, July 29, 2021 117.20 32.47 111.39 0.00 9:00 AM
Friday, July 30, 2021 117.20 30.87 109.79 0.00 9:00 AM
Saturday, July 31, 2021 29.09 108.01 0.00 9:00 AM
Sunday, August 1, 2021 27.53 106.45 0.00 9:00 AM
Monday, August 2, 2021 117.10 25.69 104.61 0.00 9:00 AM
Tuesday, August 3, 2021 117.10 24.33 103.25 0.00 9:00 AM
Wednesday, August 4, 2021 117.00 23.38 102.30 0.00 9:00 AM
Thursday, August 5, 2021 117.10 23.30 102.22 0.00 10:40 AM
Friday, August 6, 2021 117.00 23.00 101.92 0.00 2:10 PM
Saturday, August 7, 2021 22.95 101.87 0.00
Sunday, August 8, 2021 22.51 101.43 0.00
Monday, August 9, 2021 116.70 21.65 100.57 0.00 10:00 AM
Tuesday, August 10, 2021 116.60 21.08 100.00 0.00 10:00 AM
Wednesday, August 11, 2021 116.60 20.12 99.04 0.00 3:27 PM
Thursday, August 12, 2021 116.60 19.15 98.07 0.00 10:00 AM
Friday, August 13, 2021 116.50 18.64 97.56 0.00 10:12 AM
Saturday, August 14, 2021 17.77 96.69 0.76
Sunday, August 15, 2021 17.99 96.91 0.05
Monday, August 16, 2021 116.30 17.99 96.91 0.00 12:56 PM
Tuesday, August 17, 2021 116.20 17.26 96.18 0.00
Rise due to leak in clarifier drain
piping? Plan personnel began
drainging clarifiers 1 and 4 on 8-
Wednesday, August 18, 2021 116.40 16.93 95.85 0.00 8:00 AM 17-21
Thursday, August 19, 2021 116.50 17.65 96.57 0.00
Friday, August 20, 2021 117.00 18.52 97.44 0.00
Saturday, August 21, 2021 18.70 97.62 0.00
Sunday, August 22, 2021 18.97 97.89 0.00
Leak discovered around fire
hydrant instalied approximately
20 feet from piezometer, fire
hydrant was not opened
completely only partially
Monday, August 23, 2021 116.60 19.44 98.36 0.00 opened.
Tuesday, August 24, 2021 116.60 20.39 99.31 0.00
Wednesday, August 25, 2021 116.40 21.58 100.50 0.00
Thursday, August 26, 2021 116.33 23.06 101.98 0.00
Friday, August 27, 2021 116.31 23.73 102.65 0.00 10:32 AM
Saturday, August 28, 2021 23.88 102.80 0.00
Sunday, August 29, 2021 23.69 102.61 0.00
Monday, August 30, 2021 116.15 22.32 101.24 0.00 11:56 AM
Tuesday, August 31, 2021 116.19 21.29 100.21 0.00 11:43 AM
Wednesday, September 1, 2021 116.06 20.41 99.33 0.00
Thursday, September 2, 2021 116.00 19.01 97.93 0.00 11:43 AM
Friday, September 3, 2021 115.95 18.15 97.07 0.00
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City of Greenville, Mississippi
vy = bp City Council

Al Brock, Ward 1

Lois Hawkins, Ward 2
Vernon Greenlee, Ward 3
Lurann Thomas, Ward 4

. Tasha Banks, Ward 5
Office of the Mayor James Wilson, Ward 6

340 Main Street + P.0.Box 897 - Greenville, MS 38701 + Telephone: 662-378-1501 + Facsimile: 662-378-0276 + Email: edsimmons@greenvillems.org

Errick D. Simmons
Mayor

July 23, 2021

Mr. Tyler Sniff

U.S. Environmental Protection Agency Region 4
Atlanta Federal Center

61 Forsyth Street

Atlanta, GA 30303-8960

Re: Administrative Order (AQ) Compliance Deadline
AO No. CWA-04-2020-0303
Greenville, Mississippi

Dear Mr. Sniff:

Since the start of the Spring Mississippi River flood event, the groundwater table at the wastewater treatment plant has remained high,
above the elevation (116 feet Mean Sea Level (MSL)), we can safely empty and clean the secondary clarifiers. This has caused us to
miss key milestones in our ICAP schedule and will prevent us from complying with the AO deadline of August 15, 2021.

After meeting with our consultant, we determined the sequence of work and associated timelines needed to bring the plant into AQ
compliance. They are listed below:

1. Cleaning Clarifier Nos. 1, 2 and 4 (6 weeks)

2. Repairing Clarifier No. 4 (2 to 4 weeks)
3. Cultivating the WWTP biomass (2 weeks)

4.

WAS Force Main Installation (4 weeks)

Assuming the water table falls below 116 feet MSL by August 15, 2021, we are requesting an extension of the AO compliance deadline
to November 15, 2021.

If there are s, please feel free to call.

Sincerely,

Errick D. Sim
Mayor

pc: Mr. Dennis Sayre, EPA
Mr. Jairo Castillo, EPA
Mr. Brad Ammons, EPA
Ms. Gretchen Zmitrovich, MDEQ
Ms. Michelle Clark, EPA
Mr. Jimmy Palmer, Palmer Law Firm
Mr. Andy Alexander, Lake Tindall
Mr. Justin Haydel, Manchac
Mr. Bill Burle, W.L. Burle Engineers
Mr. Steve Osso, City of Greenville, MS
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CC:

Mr. Chris Sanders
MDEQ

Ms. Michelle Clark
MDEQ

Mrs. Gretchen Zmitrovich
MDEQ

Dr. William L. Burle, Jr.
WL Burle Engineering, PA
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