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SECTION I 
 

PERMIT EFFLUENT EXCEEDANCES 
 
A tabulation of the permit effluent limit exceedances for the month of November 2021, is 
referenced in Table 1 below.  The raw data are referenced in Appendix A. 
 

TABLE 1 - NOVEMBER 2021 EFFLUENT PERMIT EXCEEDANCES 
 

DATE FLOW 
(MGD) 

BOD5 
(mg/l) 

TSS 
(mg/l) 

pH 
(SU) 

TOTAL 
FECAL 

COLIFORM 
(MPN/100ml) 

      
11-01-2021 --- 221   96 --- 28,333 
11-02-2021 --- 298 152 --- 8,333 
11-03-2021 --- 214   86 --- 250,000 
11-04-2021 --- 194 102 --- 200,000 
11-05-2021 --- 158 108 --- 250,000 
11-06-2021 --- 177 140 --- 250,000 
11-07-2021 --- 216 338 --- 250,000 
11-08-2021 --- 249 142 --- 250,000 
11-09-2021 --- 118 134 --- --- 
11-10-2021 --- 251 212 --- --- 
11-11-2021 --- 214 286 --- --- 
11-12-2021 --- 256 278 --- --- 
11-13-2021 --- 325 496 --- --- 
11-14-2021* --- 253 168 --- --- 
11-15-2021 ---   90   76 --- --- 
11-16-2021 ---   81   64 --- --- 
11-17-2021 --- --- 110 --- --- 
11-18-2021 ---   63   56 --- --- 
11-19-2021 26.4 ---   74 --- --- 
11-20-2021 ---   67 100 --- --- 
11-21-2021 25.5   81   38 --- --- 
11-22-2021 --- --- 186 --- --- 
11-23-2021 ---   44   98 --- --- 
11-24-2021 ---   69   74 --- --- 
11-25-2021 ---   53   64 --- --- 
11-26-2021 ---   61   76 --- --- 
11-27-2021 ---   51   69 --- --- 
11-28-2021 ---   57   74 --- --- 
11-29-2021 ---   81   90 --- --- 
11-30-2021 ---   65   60 --- --- 

 

*  WWTP brought back on-line.  Mixed liquor has not yet been generated. 
 

- End of Section - 
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SECTION II 
 

SUMMARY OF ICAP ACTIVITIES 
 
 

The following ICAP activities were performed prior to and during the month of November 2021: 
 
1. Clarifier Cleanings – In July 2020, Hemphill Construction Company (HEMPHILL) of 

Florence, MS, under Contract No. 2 – Greenville WWTP Grit Chamber (CONTRACT 2) 
rescheduled the cleaning of Clarifier Nos. 1, 3, & 4 to begin July 15, 2020, and end 
December 4, 2020.  In September, after the surficial groundwater fell to manageable levels, 
HEMPHILL began cleaning Clarifier No. 1 and completed the work in October.  Manchac 
Management Services LLC (MANCHAC) of Baton Rouge, LA, the WWTP operator, also 
began removing the duckweed from Clarifier No. 2 in September 2020 and completed the 
work in October 2020.  Towards the end of October, HEMPHILL focused their cleanup 
efforts on Clarifier No. 4 and completed the work on December 18, 2020.   

 
HEMPHILL has not yet finished cleaning Clarifier No. 3.  They amended their construction 
schedules in February 2021, April 2021, August 2021 and November 2021 (See Appendix D) 
to delay this work in their overall project schedule so that they could focus their efforts on 
completing the grit chamber and wait for the groundwater table to fall to manageable levels.  
The amended schedule is referenced in Appendix C. 

 
Also, after a prolonged rainfall event in December 2020, Clarifier Nos. 1 and 2 were again 
inundated with sand and grit.  MANCHAC was able to remove the solids from Clarifier No. 
1; however, Clarifier No. 2 was still inoperable.  MANCHAC began removing the solids 
from Clarifier No. 2 in February 2021; however, when the groundwater table rose above 
116.0' mean sea level (MSL) and the clarifiers were again threatened by the groundwater’s 
hydrostatic force, MANCHAC postponed the work. 
 
During April 2021, the sand and grit again inundated Clarifier No. 1 to the point that it was 
again inoperable.  In September 2021, the groundwater table fell to an elevation below the 
floors of the clarifiers.  This allowed MANCHAC to clean Clarifier No. 1 during the week of 
September 12, 2021.  MANCHAC brought Clarifier No. 1 back on-line on November 14, 
2021. 
 
During November 2021, MANCHAC cleaned Clarifier No. 2 and also brought it back on-
line. 
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2. Clarifier Repairs – W. L. Burle Engineers, P.A. (BURLE) worked with Industrial Services, 
Inc. (IS) of Greenville, MS, to reschedule the clarifier repair work to sync with 
HEMPHILL’s cleaning schedule.  IS began repairing Clarifiers Nos. 1 and 2 in September 
2020 and completed Clarifier No. 2 in October 2020 and Clarifier No. l in November 2020.  
IS completed the repairs to Clarifier No. 4 in October 2021. 
 
As noted earlier, Clarifier Nos. 1 and 2 were brought back on-line November 14, 2021.  As 
flows increase, Clarifier No. 4 will be brought on-line. 
 

3. Aeration Basins 1-7 Cleanings – On January 20, 2020, HEMPHILL also began cleaning 
Aeration Basins 1 through 7 under CONTRACT 2.  They began cleaning Basin No. 7 and 
completed the work March 18, 2020. Basin No. 2 was cleaned in April 2020, Basin No. 1 
was cleaned in May 2020 and Basin No. 3 was cleaned in July 2020.  The cleaning of Basin 
Nos. 4 and 6 began in July 2020.  In September 2020, HEMPHILL stopped cleaning Basin 
Nos. 4 and 6 and moved their crew to the clarifier cleaning project.  In October, HEMPHILL 
completed the cleaning of Clarifier No. 1 and moved their crew back to Basin Nos. 4 and 6.  
They completed the cleaning of Basin No. 6 in October 2020.   

 
As noted under Item No. 1, in order to focus their attention on the completion of the grit 
chamber, in February 2021, HEMPHILL amended their construction schedule and moved the 
cleaning of Basins Nos. 4 and 5 back in their overall schedule.  They completed the cleaning 
of Basin No. 4 in March 2021 and Basin No. 5 in June 2021. 
 
In summary, as of the end of the June 2021 reporting period, Aeration Basin Nos. 1 through 8 
are clean.  They were brought back on-line November 14, 2021. 

 
4. By-Pass Channel Cleaning – HEMPHILL started and completed the cleaning of the by-pass 

channel in March 2020.  This work was also performed under CONTRACT 2. 
 
5. UV Disinfection Chamber Cleaning – HEMPHILL rescheduled this work to occur in 

December 2020; however, as noted earlier, HEMPHILL amended their construction schedule 
to move the UV disinfection chamber cleaning work back in their overall construction 
schedule so that they could focus their efforts on the completion of the grit chamber.  
HEMPHILL completed the cleaning of the UV chamber in March 2021.  The work was 
completed under CONTRACT 2. 

 
6. Interim Disinfection Systems – Upon receipt of the administrative order in December 2019, 

the CITY began disinfecting the WWTP’s effluent using chlorine tablets and chlorine gas 
and continued using chlorine until the CITY’s interim NaClO disinfection system was 
installed and operational. 
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 Also in December 2019, the CITY retained BURLE to prepare the construction plans and 
specifications for the project. BURLE immediately specified the NaClO disinfection 
equipment and recommended to the CITY that they directly purchase the equipment.  The 
CITY voted to purchase the equipment during the December 3, 2019, council meeting; 
delivery was expected in 10 to 12 weeks.  

 
 In order to expedite construction, BURLE broke the project into two (2) phases:  Phase I – 

Foundation and Phase II – Equipment Installation.  The phases are discussed below: 
 

• Phase I was bid on January 3, 2020. Avis Construction Company (AVIS) of Avon, 
MS, was the low bidder ($37,000) and was awarded the project.  AVIS finished the 
project January 21, 2020. 

 
• Phase II was bid January 30, 2020. AVIS was again the low bidder ($24,800), and 

was awarded the project. The 10,000-gallon aboveground storage tank arrived on 
February 28, 2020, and was installed by AVIS that day.  The balance of equipment 
(pumps, controls, housing, etc.) was delivered in March 2020, with the exception of 
an eyewash station which was received in April 2020. The installation of the 
remaining equipment followed.  
 

Start-up was delayed due to COVID-related supply disruptions/travel restrictions.  On April 
21, 2020, the equipment representative for the disinfection equipment company conducted a 
training session for the WWTP staff.  Sodium hypochlorite was then ordered and delivered 
the following week.  Startup occurred April 29, 2020, and the system has remained 
operational since. 

 
7. Sludge Lagoon No. 2 Project – BURLE completed the construction plans/specifications for 

Contract No.4-WWTP Sludge Disposal Project, and submitted same to the MDEQ SRF 
Division for review on January 31, 2020. MDEQ reviewed and approved the documents in 
March.  The project was bid May 27, 2020.  Two (2) bids were received; both were over 
budget.  The bids were rejected during the June 2, 2020, council meeting.  

 
BURLE redesigned the project to emphasize landfill disposal instead of land application and 
also extended the construction period by 110 days, bringing the total construction period to 
475 days.  MDEQ reviewed/approved the amended plans and specifications.  The CITY bid 
the project August 26, 2020.  The low bidder was Mitchell Contracting of Madisonville, LA; 
however, their bid was unbalanced and the CITY rejected the bids during the September 1, 
2020, council meeting. 
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BURLE again redesigned the project’s bid proposal and submitted it again to MDEQ for 
review/approval.  After receiving MDEQ’s approval, the CITY bid the project on November 
5, 2020.  Synagro-WWT, Inc. (SYNAGRO) of Baltimore, MD was the low bidder 
($2,259,003).  The City Council awarded the project to SYNAGRO during the November 17, 
2020 council meeting.  Work is currently underway.  The completion deadline is May 23, 
2022. 
 
In October 2021, SYNAGRO began excavating Lagoon No. 2 and disposing of the sludge at 
the Republic-Big River Landfill in Washington County, MS.  They are on schedule to 
complete the project on or before the completion date. 

 
8. Wasted Activated Sludge (WAS) Pumps/Piping – In December 2019, the CITY voted to 

purchase three (3) WAS pumps from NOV Process and Flow Technologies (NOV) of Dallas, 
TX, for $46,023.  The CITY issued a purchase order (No. 200995) on January 21, 2020.  
NOV delivered the pumps in April 2020.  The WAS comminutors and control panels were 
delivered on May 1, 2020.  The pumps, grinders and control panels are scheduled to be 
installed by MANCHAC after the discharge lines have been inspected and cleaned.  

 
Also, the valving on the WAS suction lines from Aeration Basin Nos. 1 through 8 was 
included in Contract No. 6 - WWTP Effluent Pump Station Improvement Project. 
Construction documents were prepared/delivered to MDEQ for review in June 2020. MDEQ 
approved the construction documents in July.  The bid opening was September 2, 2020.  
HEMPHILL was the low bidder ($928,000).  The CITY awarded the project to HEMPHILL 
during the September 15, 2020, council meeting.  The CITY executed the agreement with 
HEMPHILL on September 21, 2020.  The project is currently underway.  The original 
completion date was August 7, 2021; however, due to equipment delivery delays, the CITY, 
during the August 10, 2021 Council Meeting, issued a change order moving the completion 
deadline back to December 14, 2021.  In October 2021, HEMPHILL completed the WAS 
valve replacement work along the north side of the aeration basin. 
 
Also, during February 2021, BURLE requested quotes from utility contractors to replace 
valving on the WAS discharge piping system to the sludge belt press building.  The CITY 
received quotes in March and awarded the work to HEMPHILL.  The work was completed 
on August 23, 2021. 

 
9. Additional WWTP Improvements – During the February 4, 2020, CITY council meeting, the 

CITY approved additional WWTP improvements which were proposed by MANCHAC, the 
CITY’s WWTP operator.  

 
 The improvements consisted of: 
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 a. Blowers – MANCHAC proposed to rebuild three (3) of the existing blowers. On 
February 6, 2020, MANCHAC removed Blower No. 4 from the blower building and 
transported it to Erichson Company, Inc. (ERICHSON) of Metairie, LA, for 
rehabilitation. ERICHSON rebuilt the blower in March 2020, and returned it to the 
WWTP. 

 
  In April 2020, two blowers, Blower Nos. 5 and 6, were delivered to ERICHSON in hopes 

of rebuilding the better of the two and using the other for parts.  ERICHSON rebuilt 
Blower No. 5 and MANCHAC transported it to the WWTP in June.  The motor for 
Blower No. 6 was taken to Mid-South Electric (MID-SOUTH) of Greenville, MS, for 
repair. 

 
In July 2020, MANCHAC installed the blowers and now have four (4) operational 
blowers. 

 
 b. Aeration Basin Diffusers – MANCHAC asked the CITY to purchase sufficient diffusers 

to replace all of the diffusers for eight (8) aeration basins.  The CITY issued a purchase 
order for the diffusers in February 2020.  As many as 14,000 diffusers were ordered.  
MANCHAC preformed the work as basins were cleaned and the diffusers were 
inspected.   
 
In April 2020, MANCHAC oversaw the replacement of the diffusers in Basin Nos. 2 and 
7.  In July 2020, MANCHAC started replacing the diffusers in Basin No. 1; the work was 
completed in August 2020.  In September 2020, MANCHAC began replacing the 
diffusers in the remaining basins; they completed the work in August 2021. 
 
As noted earlier, the aeration basin was brought back on-line November 14, 2021. 
 

 c. Aeration Basin Aeration Valves – By the end of November 2020, MANCHAC had 
replaced the aeration valves for Basin Nos. 1 through 8.  

 
 d. Aeration Basin No. 8 Cleaning – In February 2020, MANCHAC began cleaning Basin 

No. 8, using MANCHAC’s crew, and completed the work in April.  In May 2021, the 
CITY began using Basin No. 8 as the interim grit chamber. 

 
 e. Exercise/Repair Frozen Sluice Gates for Aeration Basin Nos. 1 through 8 – The CITY 

hired IS to exercise and/or repair eleven (11) frozen sluice gates in Basin Nos. 1 through 
8.  The work began in June 2020. Several of the gates in Basin Nos. 1, 2, 6 and 7 were in 
need of concrete wall repairs.  The repairs were made by HEMPHILL under a change 
order which was brought before the CITY Council for review/approval in July 2020.  
This work was completed in January 2021. 
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 f. Slide Gate/Stop Gate Installations – MANCHAC planned to use Basin No. 8 as an 

interim grit chamber until the new grit chamber is operational.  To accomplish this, 
MANCHAC planned to reconfigure the flow through the aeration basins from parallel 
flow to serpentine, series flow as shown in Figure 4.  This was accomplished by installing 
four (4) slide gates and two (2) stop plates as shown in the drawing.  The CITY issued 
purchase orders for both the equipment and to IS for the installation of the equipment. 
The work began in July 2020 and was completed in February 2021 when the final gate 
was installed during the shutdown of the WWTP (See Item II.10).  

 
In June 2020, BURLE prepared construction documents for the installation of the slide 
gate electrical services.  The project was bid on July 29. 2020. McInnis Electric was the 
lone bidder with a bid of $228,570.  The CITY discussed the bid during the August 4th 
council meeting and voted to table the award.  In November, MANCHAC received and 
the CITY approved a quote from Scott Electric Company (SCOTT) ($40,938.00) to 
perform the work.  SCOTT completed the work in February 2021. 
 

 g. Temporary Sludge Dewatering – In order to provide interim sludge dewatering services 
prior to the completion of the Sludge Lagoon No. 2 project, the CITY planned to rebuild 
the belt press sludge dewatering system and dispose of the sludge at a landfill.  This 
consisted of:  

 
• Existing Belt Press Building Repairs – In July 2020, the CITY inspected the 

WWTP’s two (2) belt presses, a 2- meter Phoenix press and a 1-meter Carter 
press, and scheduled an equipment representative to evaluate the condition of both 
presses. Phoenix Process Equipment provided a quote to rebuild the 2-meter 
Phoenix belt press; the 1-meter Carter belt press was not repairable.  The CITY 
also received quotes in July to repair the belt press building and electrical system.  
BURLE brought these quotes before the CITY on August 18, 2020; the CITY 
voted to schedule the work to begin in October 2020.  The belt press system was 
rebuilt in May 2021 and is ready for testing.  Ancillary work, such as the polymer 
storage area construction, sludge prep tank mixer installation, bathroom 
reconstruction, debris clean-up and lab reconstruction, continues. 

 
• Leasing Belt Press Equipment – MANCHAC plans to lease and operate a trailer-

mounted, 2-meter belt press.  The system will be installed adjacent to the existing, 
belt press building. 
 

• Biosolids Land Application Site – The biosolids currently stored in Aeration 
Basin Nos. 9 through 12 and Lagoon No. 3 will be disposed of on a land 
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application site.  The CITY plans to use CITY-owned property at the Mid-Delta 
Regional Airport as a biosolids land application site.  In November 2020, the 
CITY authorized BURLE to begin the permitting process.  BURLE worked on the 
project through the end of this reporting period and is currently awaiting FAA 
approval. 

 
10. WWTP Grit Chamber Construction Project – HEMPHILL began construction of 

CONTRACT 2 in February 2020.  The work has continued through the end of this reporting 
period.   

 
 During December 2020, HEMPHILL submitted a by-pass plan to BURLE which proposed to 

divert the influent WWTP flow around the WWTP directly to the effluent pump station.  This 
will allow HEMPHILL to install the necessary piping/gates to redirect the flow to the new 
grit chamber.  The by-pass system will remain in operation for approximately three (3) 
months. 

 
 BURLE submitted the by-pass plan to MDEQ for review and subsequent approval on 

December 21st.  HEMPHILL began by-passing the WWTP on December 29, 2020.  
HEMPHILL stopped the by-pass on April 2, 2021. 

 
 HEMPHILL submitted a revised construction schedule (Appendix D) referencing a new 

completion date of November 14, 2021 (Appendix C) which was met.  This deadline does 
not include the cleaning of Clarifier No.3; that deadline has been moved back to December 
17, 2021. 

 
11. WWTP Biosolids Land Application Site – In January 2020, MANCHAC constructed the 

WWTP biosolids land application site which was approved of by MDEQ and referred to in 
their approval letter (dated December 3, 2019) as the “Basin Material Removal Plan”.  
MANCHAC made the site available to HEMPHILL for disposal of the aeration basin 
material in January. 

 
During the January 23, 2020, public works committee meeting, a neighbor living south of the 
WWTP, Ms. Sarah Moorman, complained about both the odor from the land application 
activities and the land application site’s stormwater run-off.  The CITY told Ms. Moorman 
that they were operating the land application site within the terms of their MDEQ-approved 
plan.  She stated she would attend the February 4, 2020, council meeting to object to the 
disposal practices.  

 
On January 30, 2020, MDEQ inspected the site and subsequently instructed MANCHAC to 
discontinue land application work until the site was dryer and the biosolids could be properly 
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incorporated into the surficial soils as required in MDEQ’s approval plan.  This action 
temporarily forced HEMPHILL to cease basin cleaning activities.  
 
In February 2020, HEMPHILL installed a HDPE pipeline from the aeration basins to the 
sludge lagoons.  This pipeline gave HEMPHILL the option of pumping the biosolids to either 
the sludge lagoons, as originally planned under the grit chamber project, or to the biosolids 
land application site.  Since February, HEMPHILL has used the pipeline to convey the solids 
from the basins/clarifiers to the sludge lagoons. 

 
12. WWTP Effluent Pump Station Repair – In March 2020, MANCHAC informed the CITY that 

the effluent pumps were in poor condition.  Of the three pumps, only two were marginally 
operational.  The situation was such that the pump station could not process the CITY’s 
anticipated wastewater flow during a rain fall event. 

 
 The following actions were taken to address the problem: 
 

• MANCHAC has installed two (2) by-pass pumps to assist Pump No. 3 in meeting 
demand. While they are in use, MANCHAC is making the following repairs: 

 
 Pump No. 1 (East Pump) – The motor was removed and taken to MID-

SOUTH for repair. The motor was repaired and returned on May 20, 2020. 
 

 Pump No. 2 – The motor was removed and taken to MID-SOUTH for repair; 
the motor was repaired and returned on May 20, 2020. Luckett Pumps 
(LUCKETT) of Tutwiler, MS, was hired to inspect, repair and re-install the 
pump; the work continued through this reporting period. 
 

 Pump No. 3 (West Pump) – LUCKETT was also hired to inspect the pump. 
The pump is operational and serves as the pump station’s primary pump. 

 
• The CITY issued a purchase order to MANCHAC to purchase one (1) new effluent 

pump for Pump No. 1.  The CITY installed the pump October 6, 2020.  It is now 
operational. 
 

• BURLE moved the effluent pump station repair and aeration basin valve replacement 
project up in order of design under MDEQ SRF Loan 11 and called it “Contract No. 6 
WWTP Effluent Pump Station Improvement Project”.  The project, as it relates to the 
effluent pump station, will involve the complete replacement of two pumps (Pump 
Nos. 2 and 3) and the valves for all three pumps.  
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The design of the project was expedited.  Plans/specifications were delivered to 
MDEQ for review/approval in June 2020, instead of the original deadline of 
September 30, 2020. MDEQ approved the plans/specifications in July.  The CITY 
received bids September 2, 2020; the low bidder was HEMPHILL ($928,000.00).  
During the September 15, 2020, council meeting, the CITY awarded the project to 
HEMPHILL.  The CITY executed the agreement with HEMPHILL on September 21, 
2020.  The project is currently underway.  The original completion deadline was 
August 7, 2021; however, due to equipment delivery delays, the CITY, during the 
August 10, 2021, Council Meeting, issued a change order moving the completion 
deadline back to December 14, 2021.  This work is on-going. 

 
13. Temporary Treatment Plant (TTP) – The TTP consists of the scope of work, schedule and 

budget to install/operate/maintain temporary secondary clarifiers and supporting equipment 
at the WWTP over a six month period, in the event the WWTP is not in compliance with the 
AOC on or before January 1, 2022.  WesTech of Salt Lake City, Utah is the contractor who 
would supply/install/operate/maintain the equipment. 

 
 BURLE drafted the TTP and submitted it to the CITY on October 29, 2021.  After receiving 

CITY approval, BURLE forwarded the draft TTP to MDEQ and EPA for review/approval on 
November 5, 2021.  The CITY received an EPA response letter requesting an edit concerning 
project funds; BURLE edited the TTP and will send the amended version to EPA in 
December 2021, as soon as the mayor signs the Certification Form. 

 
14. Structural Engineering Report – BURLE will inspect the clarifiers and prepare the structural 

engineering report as requested in the AOC.  At this time, BURLE has inspected the two (2) 
clarifiers, Clarifier Nos. 1, 2, and 4, which were clean and accessible.  The remaining 
clarifier, Clarifier No. 3, will be inspected as soon as it is cleaned.  The delivery date for the 
report is December 15, 2021. 

 
15. Groundwater Control Plan (GWCP) – The GWCP consists of the evaluation of viable options 

available to the CITY to control the groundwater so that the WWTP clarifiers can be emptied 
and/or repaired without the risk of damage from groundwater buoyancy forces.  Three (3) 
options are being considered: 

 
• Installation of structural floor slabs and anchors within each clarifier; 
• Rehabilitation of the original clarifier under drain system; and 
• Installation of a groundwater dewatering system. 

 
The groundwater dewatering system is the most complicated system of the three to evaluate 
because it will require a soils investigation and a groundwater pumping test, both of which 
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require prior approval/permits from MDEQ and the U.S. Army Corps of Engineers 
(USACE).  Permit applications have been submitted to both agencies; as of the end of this 
reporting period, the CITY has only received the USACE permit. 
 
The CITY notified EPA of the permitting delays.  EPA recognized the situation and 
rescheduled the delivery date to January 1, 2022. 

 
- End of Section - 
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SECTION III 
 

ICAP SCHEDULE 
 
 

During the July 10, 2020 conference call with EPA, DOJ and MDEQ, the CITY discussed the 
impact the COVID-19 pandemic, the 2020 Spring Flood Event and the complexity of the repair 
work have had on the CITY’s Emergency WWTP Repair Project. EPA requested an amended 
ICAP Schedule which recognized the impacts and delays.   
 
The CITY sent the amended schedule to EPA/MDEQ on August 7, 2020, for review and 
comment (See Appendix C). 
 
In correspondence dated October 16, 2020, EPA approved the amended ICAP Schedule. 
 
In February 2021, HEMPHILL amended their construction schedule to focus their immediate 
attention on the grit chamber and move the basin/clarifier/chamber/sewer cleaning activities back 
in the schedule.  Their new compliance deadline was July 1, 2021. 
 
In April 2021, HEMPHILL again amended their construction schedule due to the delays they 
experienced during the 2021 Mississippi River Spring Flood Event and the subsequent rise in the 
surficial groundwater table; these events prevented them from both cleaning the remaining 
clarifiers/chambers and installing the WAS piping/valves from the pump building to the sludge 
belt press building.  BURLE reviewed revised HEMPHILL’s schedule to move the 
basin/clarifier/chamber cleaning work up in the schedule so the WWTP could be brought back 
on line in advance of the completion of the grit chamber.  HEMPHILL agreed to the revised 
schedule.   
 
Based on the revised schedule, the new AO compliance deadline was August 15, 2021. 
 
On May 11, 2021, the CITY prepared an Extension of Time request, and submitted same to 
EPA/MDEQ for review/approval. 
 
On May 21, 2021, EPA submitted a letter granting the ICAP extension to August 15, 2021. 
 
Even with the continued drop of the Mississippi River gage during the Summer of 2021, 
groundwater conditions remained above the benchmark of 116.0 MSL at the WWTP through 
September 2021.  Groundwater data referenced in Appendix E shows an elevated groundwater 
table above the 116.0' MSL benchmark dating back to February 22, 2021, a total of 190 
consecutive days into September 2021.  The situation, as noted earlier, prohibited clarifier 
cleaning/repair work due to the risk of the clarifiers floating when emptied. 
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The CITY submitted another deadline extension request to EPA (Appendix F) to provide time 
for the water table to fall and allow the CITY to perform the clarifier cleaning and repair work.  
The ICAP construction schedule was amended accordingly (Appendix C).   
 
On August 16, 2021, the CITY received EPA’s ICAP Delay Letter (Appendix G).  In it, EPA 
granted a 30-day extension (until September 14, 2021) to complete the implementation of the 
ICAP.  EPA also planned to negotiate a new AOC that will address the remaining work under the 
ICAP and the additional time needed to comply with the ICAP. 
 
On October 11, 2021, after several weeks of negotiation, the CITY and EPA executed AOC No. 
CWA-04-2021-0321.  In it, EPA granted an AOC compliance deadline extension to January 1, 
2021, but also added several deliverables (TTP, Structural Engineering Report and GWCP) 
which were made part of the AOC compliance requirements.  A copy of the AOC is referenced 
in Appendix H. 
 
On November 14, 2021, HEMPHILL started the grit chamber and MANCHAC brought the 
WWTP on-line.  Currently MANCHAC is growing the biomass for the activated sludge process.  
Effluent water quality data are steadily improving, such that AOC compliance on or before the 
January 1, 2022, deadline is forecasted. 
 
 
 

- End of Section - 
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