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SECTION I
PERMIT EFFLUENT EXCEEDANCES

A tabulation of the WWTP’s daily effluent limit exceedances for the month of October 2025, is
referenced in Table 1 below. The raw data are referenced in Appendix A.

TABLE 1-OCTOBER 2025 EFFLUENT PERMIT EXCEEDANCES

TOTAL
E COLI
(MPN/100ml)

FLOW BODS TSS pH

DATE (MGD) (mg/l) (mg/l) (SU)

10-01-2025
10-02-2025
10-03-2025
10-04-2025
10-05-2025
10-06-2025
10-07-2025
10-08-2025
10-09-2025
10-10-2025
10-11-2025
10-12-2025
10-13-2025
10-14-2025
10-15-2025
10-16-2025
10-17-2025
10-18-2025 151
10-19-2025
10-20-2025
10-21-2025
10-22-2025
10-23-2025
10-24-2025
10-25-2025
10-26-2025
10-27-2025
10-28-2025
10-29-2025
10-30-2025
10-31-2025

In summary, the City’s WWTP was in compliance with both the AOC and the NPDES permit for the
month of October 2025.

- End of Section -
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SECTION I

SUMMARY OF INTERIM CORRECTIVE ACTION PLAN (ICAP) ACTIVITIES

The following ICAP activities were performed prior to and during the month of October 2025:

1. Clarifier Cleanings — In July 2020, Hemphill Construction Company (HEMPHILL) of

Florence, MS, under Contract No. 2 — Greenville WWTP Grit Chamber (CONTRACT 2)
rescheduled the cleaning of Clarifier Nos. 1, 3, & 4 to begin July 15, 2020, and end December
4, 2020. In September, after the surficial groundwater fell to manageable levels, HEMPHILL
began cleaning Clarifier No. 1 and completed the work in October. Manchac Management
Services LLC (MANCHAC) of Baton Rouge, LA, the WWTP operator, also began removing
the duckweed from Clarifier No. 2 in September 2020 and completed the work in October
2020. Towards the end of October, HEMPHILL focused their cleanup efforts on Clarifier No.
4 and completed the work on December 18, 2020.

HEMPHILL amended their construction schedules in February 2021, April 2021, August 2021
and November 2021 (See Appendix D) to delay the cleaning of Clarifier No. 3 in order to both
focus their efforts on completing the grit chamber and wait for the groundwater table to fall to
manageable levels. The amended schedule is referenced in Appendix C.

Also, after a prolonged rainfall event in December 2020, Clarifier Nos. 1 and 2 were again
inundated with sand and grit. MANCHAC was able to remove the solids from Clarifier No.
1; however, Clarifier No. 2 was still inoperable. MANCHAC began removing the solids from
Clarifier No. 2 in February 2021; however, when the groundwater table rose above 116.0' mean
sea level (MSL) and the clarifiers were again threatened by the groundwater’s hydrostatic
force, MANCHAC postponed the work.

During April 2021, the sand and grit again inundated Clarifier No. 1 to the point that it was
again inoperable. In September 2021, the groundwater table fell to a manageable level which
allowed MANCHAC to clean Clarifier No. 1. During November 2021, MANCHAC also
cleaned Clarifier No. 2.

MANCHAC brought Clarifier Nos. 1 and 2 back on-line on November 14, 2021.

During December 2021, HEMPHILL cleaned Clarifier No. 3. This phase of work completed
the cleaning of all four clarifiers.

_@EWL.BU RLE
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2. Clarifier Repairs — W. L. Burle Engineers, P.A. (BURLE) worked with Industrial Services,
Inc. (IS) of Greenville, MS, to reschedule the clarifier repair work to sync with HEMPHILL’s
cleaning schedule. 1S began repairing Clarifiers Nos. 1 and 2 in September 2020; they
completed Clarifier No. 2 in October 2020 and Clarifier No. | in November 2020. 1S completed
the repairs to Clarifier No. 4 in October 2021.

As noted earlier, Clarifier Nos. 1 and 2 were brought back on-line November 14, 2021. As
flows increased, Clarifier No. 4 was also brought on-line.

On December 15, 2021, Clarifier No. 3 was damaged. The center of the clarifier floor rose
approximately 2 feet due to hydrostatic forces caused by a leaking sewer line; the event is
described in BURLE’s engineering report (See Appendix 1). Clarifier No. 3 will be repaired
under the Groundwater Control Plan (GCP). (See Section 111 of this report.)

3. Aeration Basins 1-7 Cleanings — On January 20, 2020, HEMPHILL began cleaning Aeration
Basins 1 through 7 under CONTRACT 2. They completed cleaning Basin No. 7 in March
2020. Basin No. 2 was cleaned in April 2020, Basin No. 1 was cleaned in May 2020 and Basin
No. 3 was cleaned in July 2020.

The cleaning of Basin Nos. 4 and 6 began in July 2020. In September 2020, HEMPHILL
stopped cleaning Basin Nos. 4 and 6 and moved their crew to the clarifier cleaning project. In
October, HEMPHILL completed the cleaning of Clarifier No. 1 and moved their crew back to
Basin Nos. 4 and 6. They completed the cleaning of Basin No. 6 in October 2020.

As noted under Item No. 1, in order to focus their attention on the completion of the grit
chamber, in February 2021, HEMPHILL amended their construction schedule and moved the
cleaning of Basins Nos. 4 and 5 back in their overall schedule. They completed the cleaning
of Basin No. 4 in March 2021 and Basin No. 5 in June 2021.

In summary, as of the end of the June 2021 reporting period, Aeration Basin Nos. 1 through 8
were clean.

4. By-Pass Channel Cleaning — HEMPHILL started and completed the cleaning of the by-pass
channel in March 2020.

5. UV Disinfection Chamber Cleaning — HEMPHILL rescheduled this work to occur in
December 2020; however, as noted earlier, HEMPHILL amended their construction schedule
to move the UV disinfection chamber cleaning work back in their overall construction schedule
so that they could focus their efforts on the completion of the grit chamber. HEMPHILL
completed the cleaning of the UV chamber in March 2021. The work was completed under
CONTRACT 2.

_@EWL.BU RLE
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6.

Interim Disinfection Systems — Upon receipt of the administrative order in December 2019,
the CITY began disinfecting the WWTP’s effluent using chlorine tablets and chlorine gas and
continued using chlorine until the CITY’s interim NaClO disinfection system was installed
and operational.

Also in December 2019, the CITY retained BURLE to prepare the construction plans and
specifications for the NaClO project. BURLE immediately specified the disinfection
equipment and recommended to the CITY that they directly purchase the equipment. The
CITY voted to purchase the equipment during the December 3, 2019, council meeting; delivery
was expected in 10 to 12 weeks.

In order to expedite construction, BURLE broke the project into two (2) phases: Phase | —
Foundation and Phase 11 — Equipment Installation. The phases are discussed below:

e Phase | was bid on January 3, 2020. Avis Construction Company (AVIS) of Avon, MS,
was the low bidder ($37,000) and was awarded the project. AVIS finished the project
January 21, 2020.

e Phase Il was bid January 30, 2020. AVIS was again the low bidder ($24,800), and was
awarded the project. The 10,000-gallon aboveground storage tank arrived on February
28, 2020, and was installed by AVIS that day. The balance of equipment (pumps,
controls, housing, etc.) was delivered in March 2020, with the exception of an eyewash
station which was received in April 2020. The installation of the remaining equipment
followed.

Start-up was delayed due to COVID-related supply disruptions/travel restrictions. On April
21, 2020, the equipment representative for the disinfection equipment company conducted a
training session for the WWTP staff. Sodium hypochlorite was then ordered and delivered the
following week. Startup occurred April 29, 2020, and the system has remained operational
since.

Since the UV disinfection system became operational in December 2022 (See Section 11.13. of
this Report), the NaC10O system serves as a backup system and is also typically used when
flows are high (>9 MGD) and/or when the clarifiers are being cleaned.

Sludge Lagoon No. 2 Project - BURLE completed the construction plans/specifications for
Contract No.4-WWTP Sludge Disposal Project, and submitted same to the MDEQ SRF
Division for review on January 31, 2020. MDEQ reviewed and approved the documents in
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March 2020. The project was bid May 27, 2020. Two (2) bids were received; both were over
budget. The bids were rejected during the June 2, 2020, council meeting.

BURLE redesigned the project to emphasize landfill disposal instead of land application and
also extended the construction period by 110 days, bringing the total construction period to
475 days. MDEQ reviewed/approved the amended plans and specifications. The CITY bid
the project August 26, 2020. The low bidder was Mitchell Contracting of Madisonville, LA;
however, their bid was unbalanced and the CITY rejected the bids during the September 1,
2020, council meeting.

BURLE again redesigned the project’s bid proposal and submitted it again to MDEQ for
review/approval. After receiving MDEQ’s approval, the CITY bid the project on November
5, 2020. Synagro-WWT, Inc. (SYNAGRO) of Baltimore, MD was the low bidder
($2,259,003). The City Council awarded the project to SYNAGRO during the November 17,
2020 council meeting.

In October 2021, SYNAGRO began excavating Lagoon No. 2 and disposing of the sludge at
the Republic-Big River Landfill in Washington County, MS. They completed the project in
March 2022, prior to the May 23, 2022 completion date.

. Wasted Activated Sludge (WAS) Pumps/Piping — In December 2019, the CITY voted to
purchase three (3) WAS pumps from NOV Process and Flow Technologies (NOV) of Dallas,
TX, for $46,023. The CITY issued a purchase order (No. 200995) on January 21, 2020. NOV
delivered the pumps in April 2020. The WAS comminutors and control panels were delivered
on May 1, 2020. The pumps, grinders and control panels were installed by MANCHAC after
the discharge lines had been inspected and cleaned.

Also, the valving on the WAS suction lines from Aeration Basin Nos. 1 through 8 was included
in Contract No. 6 - WWTP Effluent Pump Station Improvement Project. Construction
documents were prepared/delivered to MDEQ for review in June 2020. MDEQ approved the
construction documents in July 2020. The bid opening was September 2, 2020. HEMPHILL
was the low bidder ($928,000). The CITY awarded the project to HEMPHILL during the
September 15, 2020, council meeting. The CITY executed the agreement with HEMPHILL
on September 21, 2020. The original completion date was August 7, 2021; however, due to
equipment delivery delays, the CITY issued a change order moving the completion deadline
back to December 14, 2021. In October 2021, HEMPHILL completed the WAS valve
replacement work along the north side of the aeration basins.

Also, during February 2021, BURLE requested quotes from utility contractors to replace
valving on the WAS discharge piping system to the sludge belt press building. The CITY
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received quotes in March and awarded the work to HEMPHILL. The work was completed on
August 23, 2021.

. Additional WWTP Improvements — During the February 4, 2020, CITY council meeting, the
CITY approved additional WWTP improvements which were proposed by MANCHAC, the
CITY’s WWTP operator.

The improvements consisted of:

a. Blowers — MANCHAC proposed to rebuild three (3) of the existing blowers. On February
6, 2020, MANCHAC removed Blower No. 4 from the blower building and transported it
to Specialty Bearing and Machine (SBM) of Prairieville, LA, for rehabilitation. SBM
rebuilt the blower in March 2020, and returned it to the WWTP.

In April 2020, two blowers, Blower Nos. 5 and 6, were delivered to SBM in hopes of
rebuilding the better of the two and using the other for parts. SBM rebuilt Blower No. 5
and MANCHAC transported it to the WWTP in June. The motor for Blower No. 6 was
taken to Mid-South Electric (MID-SOUTH) of Greenville, MS, for repair.

In July 2020, MANCHAC installed the blowers which brought the total to four (4)
operational blowers.

b. Aeration Basin Diffusers - MANCHAC asked the CITY to purchase sufficient diffusers to
replace all of the diffusers for eight (8) aeration basins. The CITY issued a purchase order
for the diffusers in February 2020. As many as 14,000 diffusers were ordered.
MANCHAC preformed the work as basins were cleaned and the diffusers were inspected.

In April 2020, MANCHAC oversaw the replacement of the diffusers in Basin Nos. 2 and
7. In July 2020, MANCHAC started replacing the diffusers in Basin No. 1; the work was
completed in August 2020. In September 2020, MANCHAC began replacing the diffusers
in the remaining basins; they completed the work in August 2021.

As noted earlier, the aeration basins were brought back on-line November 14, 2021.

c. Aeration Basin Aeration Valves — By the end of November 2020, MANCHAC had
replaced the aeration valves for Basin Nos. 1 through 8.

d. Aeration Basin No. 8 Cleaning — In February 2020, MANCHAC began cleaning Basin No.
8, using MANCHAC'’s crew, and completed the work in April 2020. In May 2021, the
CITY began using Basin No. 8 as the interim grit chamber and continued using it in this
capacity until the grit chamber was brought on line November 14, 2021. In April 2025,
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Basin No. 8 was taken out of service for maintenance. Basin No. 9 was then used as a
back-up grit chamber and continues to operate as such (See Figure 4).

Exercise/Repair Frozen Sluice Gates for Aeration Basin Nos. 1 through 8 — The CITY hired
IS to exercise and/or repair eleven (11) frozen sluice gates in Basin Nos. 1 through 8. The
work began in June 2020. Several of the gates in Basin Nos. 1, 2, 6 and 7 were in need of
concrete wall repairs. The repairs were made by HEMPHILL under a change order which
was brought before the CITY Council for review/approval in July 2020. This work was
completed in January 2021.

Slide Gate/Stop Gate Installations —- MANCHAC planned to use Basin No. 8 as an interim
grit chamber until the new grit chamber was operational. To accomplish this, MANCHAC
reconfigured the flow through the aeration basins from parallel flow to serpentine, series
flow as shown in Figure 4. This was accomplished by installing four (4) slide gates and
two (2) stop plates as shown in the drawing. The CITY issued purchase orders for both the
equipment and to IS for the installation of the equipment. The work began in July 2020 and
was completed in February 2021 when the final gate was installed during the shutdown of
the WWTP (See Item 11.10).

In June 2020, BURLE prepared construction documents for the installation of the slide gate
electrical services. The project was bid on July 29, 2020. Mclnnis Electric was the lone
bidder with a bid of $228,570. The CITY discussed the bid during the August 4, 2020
council meeting and voted to table the award. In November, MANCHAC received and the
CITY approved a quote from Scott Electric Company (SCOTT) ($40,938.00) to perform
the work. SCOTT completed the work in February 2021.

. Temporary Sludge Dewatering — In order to provide interim sludge dewatering services
prior to the completion of the Sludge Lagoon No. 2 project, the CITY planned to rebuild
the belt press sludge dewatering system and dispose of the sludge at a landfill. This
consisted of:

e Existing Belt Press Building Repairs — In July 2020, the CITY inspected the
WWTP’s two (2) belt presses, a 2- meter Phoenix press and a 1-meter Carter press,
and scheduled an equipment representative to evaluate the condition of both.
Phoenix Process Equipment provided a quote to rebuild the 2-meter Phoenix belt
press; the 1-meter Carter belt press was not repairable. The CITY also received
quotes in July 2020, to repair the belt press building and electrical system. BURLE
brought these quotes before the CITY on August 18, 2020; the CITY voted to
schedule the work to begin in October 2020. The belt press system was rebuilt in
May 2021. Ancillary work, such as the polymer storage area construction, sludge
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10.

11.

prep tank mixer installation pontoon-mounted sludge pump/piping installation,
miscellaneous electrical work, debris clean-up and lab reconstruction, remain under
construction.

e Leasing Belt Press Equipment — If needed, MANCHAC will lease and operate a
trailer-mounted, 2-meter belt press. The system will be installed adjacent to the
existing, belt press building.

e Biosolids Land Application Site — The biosolids wasted from the WWTP will be
disposed of on a land application site. The CITY plans to use CITY-owned
property at the Mid-Delta Regional Airport as a biosolids land application site. In
November 2020, the CITY authorized BURLE to begin the permitting process.
BURLE worked on the project through the end of December 2023. A public
hearing was held December 5, 2022, during which the County voted to not support
such a facility in Washington County.

The CITY is currently attempting to permit a 900 acre parcel of land in Chicot
County, AR. The initial work (wetland delineation report and groundwater
monitoring plan) is currently underway.

WWTP Grit Chamber Construction Project - HEMPHILL began construction of CONTRACT
2 in February 2020.

In December 2020, HEMPHILL submitted a by-pass plan to BURLE which proposed to divert
the influent WWTP flow around the WWTP directly to the effluent pump station. This would
allow HEMPHILL to install the necessary piping/gates to redirect the flow to the new grit
chamber. HEMPHILL estimated that the by-pass system would remain in operation for
approximately three (3) months.

BURLE submitted the by-pass plan to MDEQ for review and received subsequent approval
from MDEQ on December 21, 2020. HEMPHILL began by-passing the WWTP on December
29, 2020. HEMPHILL finished the work and terminated the by-pass on April 2, 2021.

HEMPHILL submitted a revised construction schedule (Appendix D) referencing a new
completion date of November 14, 2021 which they met. This deadline did not include the
cleaning of Clarifier No.3; that deadline was moved back to December 17, 2021, and was met
on December 9, 2021.

WWTP Biosolids Land Application Site — In January 2020, MANCHAC constructed the
WWTP biosolids land application site which was approved of by MDEQ and referred to in
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12.

their approval letter (dated December 3, 2019) as the “Basin Material Removal Plan”.
MANCHAC made the site available to HEMPHILL for disposal of the aeration basin material
in January.

During the January 23, 2020, public works committee meeting, a neighbor living south of the
WWTP, Ms. Sarah Moorman, complained about both the odor from the land application
activities and the land application site’s stormwater run-off. The CITY told Ms. Moorman that
they were operating the land application site within the terms of their MDEQ-approved plan.
She stated she would attend the February 4, 2020, council meeting to object to the disposal
practices.

On January 30, 2020, MDEQ inspected the site and subsequently instructed MANCHAC to
discontinue land application work until the site was dryer and the biosolids could be properly
incorporated into the surficial soils as required in MDEQ’s approval plan. This action
temporarily forced HEMPHILL to cease basin cleaning activities.

In February 2020, HEMPHILL installed a HDPE pipeline from the aeration basins to the
sludge lagoons. This pipeline gave HEMPHILL the option of pumping the biosolids to either
the sludge lagoons, as originally planned under the grit chamber project, or to the biosolids
land application site. From February 2020 to December 2021, HEMPHILL used the pipeline
to convey the solids from the basins/clarifiers to the sludge lagoons.

WWTP Effluent Pump Station Repair — In March 2020, MANCHAC informed the CITY that
the effluent pumps were in poor condition. Of the three pumps, only two were marginally
operational. The situation was such that the pump station could not process the CITY’s
anticipated wastewater flow during a rain fall event.

The following actions were taken to address the problem:

e MANCHAC installed two (2) by-pass pumps to assist Pump No. 3 in meeting demand.
While they were in use, MANCHAC made the following repairs:

» Pump No. 1 (East Pump) — The motor was removed and taken to MID-SOUTH
for repair. The motor was repaired and returned on May 20, 2020.

» Pump No. 2 — The motor was removed and taken to MID-SOUTH for repair;
the motor was repaired and returned on May 20, 2020. Luckett Pumps
(LUCKETT) of Tutwiler, MS, was hired to inspect, repair and re-install the

pump.
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13.

» Pump No. 3 (West Pump) — LUCKETT was also hired to inspect the pump. The
pump was repaired and served as the pump station’s primary pump.

e The CITY issued a purchase order to MANCHAC to purchase one (1) new effluent
pump for Pump No. 1. The CITY installed the pump October 6, 2020. It is now
operational.

e BURLE moved the effluent pump station repair and aeration basin valve replacement
project up in order of design under MDEQ SRF Loan 11 and called it “Contract No. 6
WWTP Effluent Pump Station Improvement Project”. The project, as it relates to the
effluent pump station, involved the complete replacement of two pumps (Pump Nos. 2
and 3) and the valves for all three pumps.

The design of the project was expedited. Plans/specifications were delivered to MDEQ
for review/approval in June 2020, instead of the original deadline of September 30,
2020. MDEQ approved the plans/specifications in July 2020. The CITY received bids
September 2, 2020; the low bidder was HEMPHILL ($928,000.00). During the
September 15, 2020, council meeting, the CITY awarded the project to HEMPHILL.
The project was completed on December 14, 2021.

Recently, the effluent pump station had two pumps, Pump Nos. 1 and 3, with electrical
problems. The City mobilized a diesel, emergency by-pass pump to assist the stations in
processing the effluent. The CITY hired Webb Electric, LLC of Greenville, MS, to install
Variable Frequency Drives (VFD’s) on both pumps and to install new electrical wiring from
the motor control cabinet to Pump No. 3. The repairs were completed in August 2022.

UV Disinfection Chamber Repair Project — The CITY hired ETEC of Baton Rouge, LA to
repair the UV disinfection system. In April 2020, ETEC technicians arrived on site to repair
the unit. Upon inspection, ETEC ordered additional equipment which shipped in July 2022;
this setback moved the completion date from May 15, 2022 to September 30, 2022 (See Section
I11 of this report). Upon arrival, ETEC noticed that several parts were backordered with a
tentative delivery date of October 15, 2022.

Given this setback, the CITY realized that they could not comply with September 30, 2022
deadline. The CITY informed EPA of the situation on August 24, 2022. On September 8,
2022, the CITY submitted a formal request to extend the deadline to January 1, 2023. The
ICAP Schedule (Appendix C) has been edited to reflect this change.

ETEC repaired the UV disinfection system on December 7, 2022. It has been operational
since.
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14. Temporary Treatment Plant (TTP) — The TTP was the CITY’s contingency plan in the event

15.

16.

the WWTP was not in compliance with the AOC on or before the January 1, 2022 compliance
deadline. It consisted of a scope of work, schedule and budget to install/operate/maintain
temporary secondary clarifiers and supporting equipment at the WWTP over a six-month
period, or until such time that the WWTP was in compliance with the AOC. WesTech of Salt
Lake City, Utah was selected as the contractor who would supply/install/operate/maintain the
equipment.

BURLE drafted the TTP and submitted it to the CITY on October 29, 2021. After receiving
CITY approval, BURLE forwarded the draft TTP to MDEQ and EPA for review/approval on
November 5, 2021. The CITY received an EPA response letter requesting an edit concerning
project funds; BURLE edited the TTP and submitted the amended version to EPA in December
2021. EPA approved the amended TTP in correspondence dated December 13, 2021.

Structural Engineering Report — BURLE inspected the clarifiers and prepared the structural
engineering report as requested in the AOC. The report was delivered to EPA on December
15, 2021. EPA requested additional information regarding the clarifiers’ existing concrete
strength. BURLE prepared a revised scope of work to address this issue and submitted it to
EPA on January 14, 2022. EPA approved the scope of work on January 28, 2022. The report
was amended and submitted to EPA on February 28, 2022 for review.

Groundwater Control Plan (GCP) — The GCP consisted of the preparation of a feasibility study
to evaluate viable options available to the CITY to control the groundwater so that the WWTP
clarifiers can be emptied and/or repaired without the risk of damage from groundwater
buoyancy forces. Three (3) options were considered:

e Installation of structural floor slabs and anchors within each clarifier;
e Rehabilitation of the original clarifier under drain system; and
¢ Installation of a groundwater dewatering system.

The groundwater dewatering system was the most complicated system of the three to evaluate
because it required a soils investigation and a groundwater pumping test, both of which
required prior approval/permits from MDEQ and the U.S. Army Corps of Engineers (USACE).
Permit applications were submitted to both agencies; however, the CITY only received the
USACE permit.

The CITY notified EPA of the permitting delays and also of some COVID-related issues which
delayed the delivery of the feasibility study. EPA recognized the situation and rescheduled the
delivery date for the feasibility study to January 14, 2022.
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The GCP Feasibility Study was delivered to EPA by the January 14, 2022 deadline. In it, the
CITY and BURLE selected the Clarifier Anchoring Project as the most viable option.
Preliminary construction plans and specifications were prepared and submitted to EPA prior
to the January 1, 2022 deadline. EPA requested complete sets of plans and specifications for
all four clarifiers. BURLE submitted the documents on April 29, 2022. EPA approved the
submittal and made it a part of the new AOC (AOC No. CWA 04-2022-0311).

In November 2022, MDEQ informed the CITY that American Rescue Plan Act (ARPA)
funding for the project had been approved. The project was bid in February 15, 2023. The
bids were outside the funding limit.

In April 2023, the project was re-bid for Clarifiers 3 and 4 only, with a completion date of
December 31, 2024; the CITY will seek funding for the Clarifiers 1 and 2 project during the
interim. The bid opening was held June 1, 2023. HEMPHILL submitted the low bid
($6,968,760.00). The CITY awarded the project to them during the June 20, 2023 council
meeting. The start date was August 14, 2023. The anchoring work and floor reconstruction
for Clarifier No. 3 was completed November 2023. The clarifier mechanism was installed in
April 2024. In May 2024, Clarifier No. 3 was brought back into service and the anchoring
construction activities for Clarifier No.4 began. On December 13, 2024, an anchored Clarifier
No. 4 was brought back into service; this satisfied the AOC requirement to anchor and bring
Clarifier Nos. 3 and 4 back into service on or before December 31, 2024.

The anchoring of Clarifier Nos. 1 and 2 began in 2025. State and Tribal Assistance Grant
(STAG) funds will be used to pay for the project. Preliminary activities (Preliminary
Engineering Report, National Environmental Policy Act (NEPA) Report, etc.) will be
completed in 2025 prior to construction. The AOC completion date for this work is December
31, 2026.

- End of Section -
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SECTION IlI

ICAP SCHEDULE

During the July 10, 2020 conference call with EPA, DOJ and MDEQ, the CITY discussed the
impact the COVID-19 pandemic, the 2020 Spring Flood Event and the complexity of the repair
work have had on the CITY’s Emergency WWTP Repair Project. EPA requested an amended
ICAP Schedule which recognized the impacts and delays.

The CITY sent the amended schedule to EPA/MDEQ on August 7, 2020, for review and comment
(See Appendix C).

In correspondence dated October 16, 2020, EPA approved the amended ICAP Schedule.

In February 2021, HEMPHILL amended their construction schedule to focus their immediate
attention on the grit chamber and move the basin/clarifier/chamber/sewer cleaning activities back
in the schedule. Their new compliance deadline was July 1, 2021.

In April 2021, HEMPHILL again amended their construction schedule due to the delays they
experienced during the 2021 Mississippi River Spring Flood Event and the subsequent rise in the
surficial groundwater table; these events prevented them from both cleaning the remaining
clarifiers/chambers and installing the WAS piping/valves from the pump building to the sludge
belt press building. BURLE reviewed HEMPHILL’s revised schedule to move the basin/
clarifier/chamber cleaning work up in the schedule so the WWTP could be brought back on line
in advance of the completion of the grit chamber. BURLE agreed to the revised schedule.

Based on the revised schedule, the new AO compliance deadline was August 15, 2021.

On May 11, 2021, the CITY prepared an Extension of Time request, and submitted same to
EPA/MDEQ for review/approval.

On May 21, 2021, EPA submitted a letter granting the ICAP extension to August 15, 2021.

Even with the continued drop of the Mississippi River gage during the Summer of 2021,
groundwater conditions remained above the benchmark of 116.0 MSL at the WWTP through
September 2021. Groundwater data referenced in Appendix E shows an elevated groundwater
table above the 116.0' MSL benchmark dating back to February 22, 2021, a total of 190
consecutive days into September 2021. The situation, as noted earlier, prohibited clarifier
cleaning/repair work due to the risk of damage from the groundwater hydrostatic forces.
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The CITY submitted another deadline extension request to EPA (Appendix F) to budget time for
the water table to fall so that the CITY could perform the clarifier cleaning and repair work. The
ICAP construction schedule was amended accordingly (Appendix C).

On August 16, 2021, the CITY received EPA’s ICAP Delay Letter (Appendix G). In it, EPA
granted a 30-day extension (until September 14, 2021) to complete the implementation of the
ICAP. EPA also wanted to negotiate a new AOC that would address the remaining work under the
ICAP and the additional time needed to comply with the ICAP.

On October 11, 2021, after several weeks of negotiation, the CITY and EPA executed AOC No.
CWA-04-2021-0321. In it, EPA granted an AOC compliance deadline extension to January 1,
2021, but also added several deliverables (TTP, Structural Engineering Report and GCP) which
were made part of the AOC compliance requirements. A copy of the AOC is referenced in
Appendix H.

On November 14, 2021, HEMPHILL started the grit chamber and MANCHAC brought the
WWTP on-line. During December 2021, MANCHAC cultivated the biomass for the activated
sludge process. Effluent water quality data steadily improved, such that AOC compliance was
reached prior to the January 1, 2022, deadline.

The WWTP has maintained permit effluent compliance with the AOC through the end of this
reporting period. The WWTP did, however, have permit exceedances in March 2022 for TSS
percent removal and in April 2022 for both BOD and TSS percent removal; this was due to weaker
influent concentrations caused by seasonal I/1 issues and was not due to poor WWTP performance.
In May 2022, the WWTP was brought back into compliance with both the AOC and the CITY’s
NPDES permit and has remained in compliance through the end of this reporting period.

In May 2022, EPA executed an amended AOC (CWA 04-2022-0311) to incorporate the latest
changes and revised deadlines. It was formally executed by both EPA and the CITY on May 23,
2022 (See Appendix J).

In August 2022, the CITY received notice from their UV disinfection repair contractor, ETEC,
that a number of UV repair parts were still on backorder and would not arrive in time to complete
the UV repair by the AOC stipulated deadline of September 30, 2022. The UV parts supplier,
Trojan Technologies, gave ETEC a tentative delivery date of October 15, 2022.

On September 8, 2022, the CITY submitted a formal request to EPA for a deadline extension to
January 1, 2023. EPA granted the deadline extension.

In November 2022, ETEC mobilized to the WWTP and began repairing the UV system. The
repairs were completed on December 7, 2022. It has remained operational since.
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In April 2023, the CITY re-bid the Clarifier Anchoring Project for Clarifiers 3 and 4. Bids were
received June 1, 2023; HEMPHILL was the low bidder ($6,968,760.00). The CITY awarded the
project to HEMPHILL during the June 20, 2023 council meeting. The start date was August 14,
2023. In May 2024, a repaired and anchored Clarifier No. 3 was brought back into service; the
start of the anchoring project for Clarifier No. 4 also began in May 2024. On December 13, 2024,
an anchored Clarifier No. 4 was brought back into service; this satisfied the AOC requirement to
anchor and bring both Clarifier Nos. 3 and 4 back into service on or before December 31, 2024.

The anchoring of Clarifier Nos. 1 and 2 began in 2025. STAG funds will be used to pay for the
project. Preliminary activities (Engineering Report, National Environmental Policy Act (NEPA)
Report, etc.) will be completed in 2025 prior to construction. The AOC completion date for this
work is December 31, 2026.

- End of Section -
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APPENDIX A

WWTP EFFLUENT DATA (OCTOBER 2025)
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Greenville WWTP Daily Effluent Report

Flow 2

MGD Effluent (ppm) colonies/100mL
Eent pH BOD | 1SS |iTatal N | Sihorine E.Coli
Resndual

Thursday. October 02, 2025 m-nn--m
i
Saturday. October 04, 2025 mnn—--
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MISSISSIPPI RIVER @ GREENVILLE GAGE - OCTOBER 2025
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APPENDIX C

EMERGENCY WWTP REPAIR PROJECT CONSTRUCTION SCHEDULE
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APPENDIX C - SCHEDULE, EMERGENCY WWTP REPAIR PROJECT, GREENVILLE, MS as of 11/10/2025 |

| Half 2, 2025 |Half 1, 2026

ID  Task Name |Duration Start Finish Firm |2019 Half 1, 2020 | Half 2, 2020 [Half 1, 2021 | Half 2, 2021 Half 1, 2022 | Half 2, 2022 | Half 1, 2023 [ Half 2, 2023 [ Half 1, 2024 | Half 2, 2024 Half 1, 2025 |Half2, 2026
| | ‘_ ‘ ] I'slolnlolilelmlalmialslalslolnlol s leimialmlalslalslolnlols rlmialmialilalslolnlols emialmlalslalslolnloly eimialmlslsialslolnlolslelmialmiilslalslolnlolslelmlialmislslalslolnlo
1 | Aeration Basins 3,4,5,6,7 369 days  Mon1/20/20 Fri6/18/21  Hemphill T e T Y T R TS §
Cleaning 369 days \
2 | Aeration Basin 8 Cleaning 29 days Mon 3/23/20  Thu 4/30/20 Manchac | see=a ! ‘
29 days ‘
3 Bypass Channel Cleaning 6 days Thu3/19/20  Thu3/26/20  Hemphill "
6 days
|4 | structural Repair for Aeration 72 days Thu 8/6/20 Fri11/13/20 Hemphill [ imrvns |
Basins 1, 2, 6 & 7 Slide Gates o 72 days |
5 | Aeration Basin 1 & 2 Cleaning 39 days Mon 3/30/20 Thu5/21/20 Hemphill =
39 days |
6 | Aeration Basin Diffuser 352 days Wed 4/1/20 Thu 8/5/21 Manchac £ 0000 T R s AR N |
| Replacements (Basins 1 thru 8) 352 days |
7 | Interim Sludge Management 196 days Mon 8/31/20 Mon 5/31/21  Manchac T !
System 196 days
8 | Clean Clarifiers 373 days Wed 7/15/20  Fri12/17/21 Hemphill et s o Stinsini i il e v e NN A Sl ads A §
373 days
9 | Internal Gravity, CCTV, and 3 days Wed 7/21/21  Fri7/23/21 Hemphill ]
Gravity Sewer Cleaning 3 days
10 | Clean Process Lift Station 1day Sat 7/24/21 Sat 7/24/21 Hemphill I
[ 1 day
11 |Clean UV System 3 days Mon 3/15/21  Wed 3/17/21  Hemphill ]
3 days
12| Clean Effluent Pump Station 29 days Wed 10/6/21  Sun 11/14/21 Hemphill =A :
29 days '
13 Grit Chamber Reconstruction 457 days Fri 2/14/20 Sun 11/14/21  Hemphill e S A AR SR SN W SRV S Vi [
457 days |
14 | Sluice Gates/Slide Gate/Stop 269 days Wed 2/5/20 Mon 2/15/21  1.S.Inc. [ Eetiaeayies s b TS AN BT ST Y
Plate Order/Delivery/Installation 269 days
‘ [
[ s ‘ Exercising Sluice Gates (Total 11 208 days Wed 4/1/20 Fri1/15/21 1.S. Inc. l s B AN Vo0 S a0
Gates) | 208 days
16 | Clarifier 1, 2 and 4 Repairs 296 days Sat 8/15/20 Fri10/1/21 1.S. Inc. B i 7 s < Thid 7L AR 0 P
296 days :
1? | Clarifiers 3 and 4 Anchoring and 961 days Sat4/10/21 Fri12/13/24 Hemphill i e Ui B 5 SRS T ORI TP 0 il T CEN AT Gk My ol TR S A0 3T 0 3 255 S ey MR T B S R oG AT |
Repair Project 961 days |
18 | Clarifiers 1 and 2 Anchoring 654 days Mon 7/1/24 Thu12/31/26 Unknown _—
Project 654 days
| 19 | WAS Pump 235 days Tue 12/10/19  Sat 10/31/20 LS. Inc. | st S RS ik | f
i Order/Delivery/Installation 235 days ‘
20 | WAS Sewer Cleaning/Repairs 350 days Wed 4/29/20  Tue 8/31/21 Hemphill i v o st i ey o e R !
350 days }
a1 | Hypochlorite Disinfection System 97 days Tue 12/10/19  Wed 4/22/20  Avis 1
Construction 97 days \
22 | Hypochlorite Disinfection System 388 days Wed 4/22/20  Fri 10/15/21 Manchac IS T A i 1 A B ey o S | ‘
Operation 388 days w
23 | Chlorine Tablet/Gas Disinfection 103 days Mon 12/2/19 Wed 4/22/20 Manchac [ -sirrioe —saomime i | T
System 103 days ‘
" 24 | Biomass Generation 23 days Mon 11/15/21 Wed 12/15/21 Manchac s | ;
23 days ‘
| 25 | UV Disinfection System Repair 450 days  Thu 3/18/21  Wed 12/7/22  ETEC i S A i B KBRS I O TS I i
1 450 days |
26 | WWTP with Hypochlorite System 262 days Sat 1/1/22 Sun 1/1/23 Manchac -‘ AN DO S ¥ i ‘
Operational ]
27| WWTP with UV System Wed 12/7/22 Manchac ® 1
 Operational |
28 | Contract No. 4 Sludge Lagoon #2 290 days Wed 2/3/21 Tue 3/15/22 Synagro . | st tos seante g L e e
| Cleaning/Disposal (Construction) 290 days
|
29 | Contract No. 6 WWTP Effluent 285 days Wed 11/11/20 Tue 12/14/21  Hemphill | A v b s i o N Ll I |

Pump Station Repair & Aeration
Basin Valve Replacement
(Construction)

285 days
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