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WWTP EFFLUENT DATA (MARCH 2022)
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Greenville Daily WWTP Report

MGD

Effluent(ppm) | colonies/100mL

Effluent
flow

BOD
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APPENDIX B

MISSISSIPPI RIVER @ GREENVILLE GAGE - MARCH 2022
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APPENDIX C

EMERGENCY WWTP REPAIR PROJECT CONSTRUCTION SCHEDULE
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ID Task Name Duration Start
1 Aeration Basins 3,4,5,57_- 389 days ~ Mon _1]26/_2-0
‘ Cleaning
2 Aeration Basin 8 Cleaning 29 days Mon 3/23/20
3 Bypass Channel Cleaning 6 days Thu 3/19/20
|4 Structural Repair for Aeration 72 days Thu 8/6/20
Basins 1, 2, 6 & 7 Slide Gates
5 Aeration Basin 1 & 2 Cleaning 39 days Mon 3/30/20
6 | Aeration Basin Diffuser 352 days Wed 4/1/20
Replacements (Basins 1 thru 8)
7 Interim Sludge Management 196 days Mon 8/31/20
System
8 | Clean Clarifiers 373 days Wed 7/15/20
|9 | Internal Gravity, CCTV, and 3 days Wed 7/21/21
Gravity Sewer Cleaning
10 Clean Process Lift Station 1day Sat 7/24/21
11 Clean UV System 3 days Mon 3/15/21
12 Clean Effluent Pump Station 29 days Wed 10/6/21
\
13 Grit Chamber Reconstruction 457 days Fri2/14/20
|
14 Sluice Gates/Slide Gate/Stop 269 days Wed 2/5/20
Plate Order/Delivery/Installation
15 Exercising Sluice Gates (Total 11 208 days Wed 4/1/20
Gates)
16 Clarifier 1, 2 and 4 Repairs 296 days Sat 8/15/20
17 Clarifier 3 Repairs 712days  Sat4/10/21
18 | WAS Pump 235days  Tue 12/10/19
| Order/Delivery/Installation
19 | WAS Sewer Cleaning/Repairs 350 days Wed 4/29/20
0 | Hypochlorite Disinfection System 97 days Tue 12/10/19
Construction
21 | Hypochlorite Disinfection System 388 days Wed 4/22/20
Operation
22| Chlorine Tablet/Gas Disinfection 103 days Mon 12/2/19
‘ System
23 i Biomass Generation 23 days Mon 11/15/21
24 UV Disinfection System Repair 303 days  Thu 3/18/21

25  WWTP with Hypochlorite System
Operational

26 WWTP with UV System
| Operational

27| Contract No. 4 Sludge Lagoon #2
Cleaning/Disposal (Construction)

28 | Contract No. 6 WWTP Effluent
Pump Station Repair & Aeration
Basin Valve Replacement
(Construction)

339 days

285 days

Sat1/1/22

Mon 5/16/22

Wed 2/3/21

Wed 11/11/20

Finish

© Fri 6/18/21
Thu 4/30/20
Thu 3/26/20
Fri 11/13/20
Thu 5/21/20
Thu 8/5/21
Mon 5/31/21
Fri 12/17/21
Fri 7/23/21
Sat7/24/21
Wed 3/17/21
Sun 11/14/21
Sun 11/14/21

Mon 2/15/21

Fri 1/15/21
Fri 10/1/21
Sun 12/31/23
Sat 10/31/20
Tue 8/31/21
Wed 4/22/20
Fri 10/15/21
Wed 4/22/20
Wed 12/15/21

Sun 5/15/22

Mon 5/23/22

Tue 12/14/21

Firm

-Hemphill
Manchac
Hemphill
Hemphill
Hemphill
Manchac
Manchac
Hemphill
Hemphill
Hemphill
Hemphill
Hemphill
Hemphill

1.S. Inc.

LS. Inc.
LS. Inc.
LS. Inc.
LS. Inc.
Hemphill
Avis
Manchac
Manchac

Manchac

Trojan Technologies |

Manchac

Manchac

Synagro

Hemphill

APPENDIX C - SCHEDULE, EMERGENCY WWTP REPAIR PROJECT, GREENVILLE, MS as of 4/10/2022
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HEMPHILL CONSTRUCTION CONTRACT 2 SCHEDULE
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APPENDIX D - HEMPHILL CONSTRUCTION CONTRACT 2 SCHEDULE

ID Task Task Name Duration  |Start Finish Predecessors | November 2021 | December 2021
Mode 28 | | 7 I 12 17 22 27 | 2 7 12
1[G = Install Grating & 4days  Tue 11/9/21 Fri11/12/21 Install Grating & Stairs
Stairs TR
4 days
2 - Clean Effluent Pump 1 day Sun Sun 1 Clean Efflue;nt Pump Station
Station 11/14/21  11/14/21 Fam
1 day
B 3_ - Clean Cyclone Grit  1day Sun Sun Clean Cyclone Grit Chambers
Chambers 11/14/21 11/14/21 [FEEN
1 day
4 [ Install Cyclone Grit 5 days Mon Fri11/19/21 3 Install Cyclone G‘r_irt Inlets, Pipe, and Grout Bottom
Inlets, Pipe, and 11/15/21 3 Eeaie s e :
Grout Bottom 5 days
5 [@] ®§  CleanClarifier#3  25days  Mon Fri 12/17/21 3 Clean Clarifier #3
11/15/21 A A RS T ——
25 days
6 -y Remaining Concrete 2 days Mon Tue 4 Remainig Concrete Curb
Curb 11/22/21 11/23/21 e
2 days
1 = Asphalt Pavement  3days  Wed Fri 11/26/21 6 Asphalt Pavement
11/24/21 E e
Task Project Summary ! I Manual Task Start-only C Deadline ¥
Project: Greenville WWTP Grit Ch | Split doneoon [nactive Task Duration-only Finish-only a Progress
Date: Tiie 11/9/21 Milestone ¢ Inactive Milestone Manual Summary Rollup s External Tasks Manual Progress il i
Summary "1 |Inactive Summary Manual Summary "1 External Milestone &
Page 1
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GROUND WATER ELEVATION DATA

RV LBURLE




Ground Water Gauge

River Rain Amount Time

Date Ground Water  River Level Elevation {inches) Observed Notes
Monday, February 1, 2021 115.80 26.64 105.56 0.00 3:00 PM
Tuesday, February 2, 2021 115.75 28.97 107.89 0.00 8:00 AM
Wednesday, February 3, 2021 115.70 30.58 109.50 0.00 9:00 AM
Thursday, February 4, 2021 115.70 31.69 110.61 0.00 12:00 PM
Friday, February 5, 2021 33.82 112,74 0.00 12:00 PM
Saturday, February 6, 2021 33.56 112.48 0.00 12:00 PM
Sunday, February 7, 2021 115.75 33.62 112.54 0.25 8:30 AM
Monday, February 8, 2021 115.75 33.30 112.22 0.00 11:00 AM
Tuesday, February 9, 2021 115.75 33.17 112.09 0.00 12:00 PM
Wednesday, February 10, 2021 115.70 33.04 111.96 0.00 12:00 PM
Thursday, February 11, 2021 116.20 32.26 111.18 1.00 12:00 PM
Friday, February 12, 2021 116.00 31.23 110.15 0.00 12:00 PM
Saturday, February 13, 2021 115.85 30.03 108.95 0.00 12:00 PM
Sunday, February 14, 2021 115.70 28.88 107.80 0.00 12:00 PM
Monday, February 15, 2021 115.75 27.51 106.43|snow 8:00 AM
Tuesday, February 16, 2021 116.25 26.22 105.14|snow/ice 12:00 PM
Wednesday, February 17, 2021 116.00 25.70 104.62 0.00 12:00 PM
Thursday, February 18, 2021 115.90 24.89 103.81|snow/ice 12:00 PM
Friday, February 19, 2021 115.90 24.54 103.46 0.00 7:30 AM
Saturday, February 20, 2021 116.00 24.63 103.55 0.00 9:00 AM
Sunday, February 21, 2021 116.00 24.15 103.07 0.00 9:00 AM
Monday, February 22, 2021 116.25 24.06 102.98 0.00 9:00 AM
Tuesday, February 23, 2021 116.50 24.74 103.66 0.00 9:00 AM
Wednesday, February 24, 2021 116.50 25.50 104.42 0.00 9:00 AM
Thursday, February 25, 2021 116.50 25.92 104.84 0.00 9:00 AM
Friday, February 26, 2021 116.80 26.76 105.68 9:00 AM
Saturday, February 27, 2021 117.00 27.61 106.53 9:00 AM
Sunday, February 28, 2021 117.25 28.55 107.47 0.25 9:00 AM
Monday, March 1, 2021 117.50 30.10 109.02 0.50 9:00 AM
Tuesday, March 2, 2021 117.75 32.46 111.38 0.15 9:00 AM
Wednesday, March 3, 2021 117.75 34.79 113.71 0.00 9:00 AM
Thursday, March 4, 2021 117.80 36.70 115.62 0.00 9:00 AM
Friday, March 5, 2021 37.98 116.90 0.20 9:00 AM
Saturday, March 6, 2021 39.03 117.95 0.00 9:00 AM
Sunday, March 7, 2021 117.75 40.35 119.27 0.00 9:00 AM
Monday, March 8, 2021 117.75 40.83 119.75 0.00 9:00 AM
Tuesday, March 9, 2021 117.70 41.65 120.57 0.00 9:00 AM
Wednesday, March 10, 2021 117.65 42.00 120.92 0.00 9:00 AM
Thursday, March 11, 2021 117.60 42.54 121.46 0.00 9:00 AM
Friday, March 12, 2021 43,12 122,04 1.00 9:00 AM
Saturday, March 13, 2021 43.59 12251 0.00 9:00 AM
Sunday, March 14, 2021 43.85 122.77 0.00 9:00 AM
Monday, March 15, 2021 118.25 44.07 122.99 0.00 9:00 AM
Tuesday, March 16, 2021 118.50 44.60 123.52 0.25 9:00 AM
Wednesday, March 17, 2021 118.75 4478 123.70 0.00 9:00 AM
Thursday, March 18, 2021 118.90 45.37 124.29 0.00 11:00 AM
Friday, March 19, 2021 119.04 45.89 124.81 0.50 9:00 AM
Saturday, March 20, 2021 46.37 125.29 0.00 9:00 AM
Sunday, March 21, 2021 46.34 125.26 0.00 9:00 AM
Monday, March 22, 2021 119.80 46.29 125.21 0.00 9:00 AM
Tuesday, March 23, 2021 120.13 46.23 125.15 0.30 9:00 AM
Wednesday, March 24, 2021 120.25 46.54 125.46 0.00 9:00 AM
Thursday, March 25, 2021 120.30 46.58 125.50 0.00 9:00 AM
Friday, March 26, 2021 120.45 46.89 125.81 0.00 9:00 AM
Saturday, March 27, 2021 47.07 125.99 0.00 9:00 AM
Sunday, March 28, 2021 47.45 126.41 0.75 9:00 AM
Monday, March 29, 2021 121.20 4791 126.83 0.00 9:00 AM
Tuesday, March 30, 2021 121.30 48.32 127.24 0.00 10:00 AM
Wednesday, March 31, 2021 121.65 48.46 127.38 0.60 9:00 AM




Ground Water Gauge

River Rain Amount Time
Date Ground Water  River Level Elevation {inches) Observed Notes
Thursday, April 1, 2021 121.65 48.65 127.57 0.00 9:00 AM
Friday, April 2, 2021 121.70 48.47 127.39 0.00 9:00 AM
Saturday, April 3, 2021 121.75 48.29 127.21 0.00 9:00 AM
Sunday, April 4, 2021 121.80 48.57 127.49 0.00 9:00 AM
Monday, April 5, 2021 121.75 48.35 127.27 0.00 9:00 AM
Tuesday, April 6, 2021 121.70 48.09 127.01 0.00 10:00 AM
Wednesday, April 7, 2021 121.75 47.96 126.88 0.00 9:00 AM
Thursday, April 8, 2021 122.00 48.22 127.14 0.50 9:00 AM
Friday, April 9, 2021 122.00 48.02 126.94 0.75 9:00 AM
Saturday, April 10, 2021 48.38 127.30 0.00 9:00 AM
Sunday, April 11, 2021 48.24 127.16 0.50 9:00 AM
Monday, April 12, 2021 122.10 48.02 126.94 0.00 9:00 AM
Tuesday, April 13, 2021 122.00 47.70 126.62 0.00 9:00 AM
Wednesday, April 14, 2021 121.90 47.17 126.09 0.00 9:00 AM
Thursday, April 15, 2021 121.80 46.46 125.38 0.20 9:00 AM
Friday, April 16, 2021 121.70 45.64 124.56 0.00 9:00 AM
Saturday, April 17, 2021 121.60 45.12 124.04 0.00 9:00 AM
Sunday, April 18, 2021 121.40 44.31 123.23 0.00 9:00 AM
Monday, April 19, 2021 121.20 43.34 122.26 0.00 9:00 AM
Tuesday, April 20, 2021 121.00 42.35 121.27 0.00 1:00 PM
Wednesday, April 21, 2021 120.90 41.27 120.19 0.00 9:00 AM
Thursday, April 22, 2021 120.75 40.02 118.94 0.00 9:00 AM
Friday, April 23, 2021 120.60 38.45 117.37 0.00 9:00 AM
Saturday, April 24, 2021 120.90 36.99 11591 0.50 9:00 AM
Sunday, April 25, 2021 120.85 35.66 114.58 0.00 9:00 AM
Monday, April 26, 2021 120.75 33.97 112.89 0.00 9:00 AM
Tuesday, April 27, 2021 120.55 32.99 111.91 0.00 9:00 AM
Wednesday, April 28, 2021 120.50 31.87 110.79 0.00 9:00 AM
Thursday, April 29, 2021 120.40 31.04 109.96 0.00 9:00 AM
Friday, April 30, 2021 120.40 0.00
Saturday, May 1, 2021 0.00
Sunday, May 2, 2021 0.00
Monday, May 3, 2021 34.60 113.52 0.00 9:00 AM
Tuesday, May 4, 2021 120.40 35.31 114.23 0.00 9:00 AM
Wednesday, May 5, 2021 120.50 35.64 114.56 0.00 9:00 AM
Thursday, May 6, 2021 120.50 36.22 115.14 0.00 9:00 AM
Friday, May 7, 2021 37.05 115.97 0.00 9:00 AM
Saturday, May 8, 2021 37.72 116.64 0.00 9:00 AM
Sunday, May 9, 2021 37.94 116.86 0.00 9:00 AM
Monday, May 10, 2021 120.30 38.28 117.20 0.60 8:00 AM
Tuesday, May 11, 2021 120.30 38.48 117.40 0.10 8:00 AM
Wednesday, May 12, 2021 120.60 38.84 117.76 0.75 9:00 AM
Thursday, May 13, 2021 120.50 39.16 118.08 0.00 9:00 AM
Friday, May 14, 2021 120.40 39.20 118.12 0.00 9:00 AM
Saturday, May 15, 2021 120.30 38.72 117.64 0.00 9:00 AM
Sunday, May 16, 2021 120.20 38.53 117.45 0.00 9:00 AM
Monday, May 17, 2021 0.00
Tuesday, May 18, 2021 120.10 37.17 116.09 0.10 9:00 AM
Wednesday, May 19, 2021 120.20 36.51 115.43 0.50 9:00 AM
Thursday, May 20, 2021 120.20 35.80 114.72 0.00 9:00 AM
Friday, May 21, 2021 120.10 35.48 114.40 0.10 9:00 AM
Saturday, May 22, 2021 35.44 114.36 0.00 9:00 AM
Sunday, May 23, 2021 35.20 114,12 0.00 9:00 AM
Monday, May 24, 2021 120.00 34.99 113.91 0.00 9:00 AM
Tuesday, May 25, 2021 119.85 35.18 114.10 0.00 9:00 AM
Wednesday, May 26, 2021 119.75 35.36 114.28 0.00 9:00 AM
Thursday, May 27, 2021 119.60 34.66 113.58 0.00 9:00 AM
Friday, May 28, 2021 119.70 33.77 112.69 0.70 9:00 AM
Saturday, May 29, 2021 32.83 111.75 0.00 9:00 AM




Ground Water Gauge

River Rain Amount Time
Date Ground Water  River Level Elevation {inches) Observed Notes
Sunday, May 30, 2021 32.27 111.19 0.00 9:00 AM
Monday, May 31, 2021 31.98 110.90 0.00 9:00 AM
Tuesday, June 1, 2021 119.55 32.08 111.00 0.00 9:00 AM
Wednesday, June 2, 2021 119.50 32.39 111.31 0.50 9:00 AM
Thursday, June 3, 2021 119.50 32.00 110.92 0.00 9:00 AM
Friday, June 4, 2021 119.40 31.60 110.52 0.00 9:00 AM
Saturday, June 5, 2021 31.65 110.61 0.50 9:00 AM
Sunday, June 6, 2021 32.03 110.95 0.00 9:00 AM
Monday, June 7, 2021 119.30 32.28 111.20 1.00 9:00 AM
Tuesday, June 8, 2021 119.50 32.50 111.42 0.40 9:00 AM
Wednesday, June 9, 2021 119.50 33.43 112.35 1.20 9:00 AM
Thursday, June 10, 2021 119.65 33.84 112.76 0.70 9:00 AM
Friday, June 11, 2021 120.25 34.30 113.22 0.00 9:00 AM
Saturday, June 12, 2021 34.34 113.26 0.00 9:00 AM
Sunday, June 13, 2021 33.98 112.90 0.00 9:00 AM
Monday, June 14, 2021 119.75 33.71 112.63 0.00 9:00 AM
Tuesday, June 15, 2021 119.65 33.30 112.22 0.00 9:00 AM
Wednesday, June 16, 2021 119.50 32.63 111.55 0.00 9:00 AM
Thursday, June 17, 2021 119.45 32.56 111.48 0.00 9:00 AM
Friday, June 18, 2021 31.85 110.87 0.00 9:00 AM
Saturday, June 19, 2021 31.60 110.52 0.00 9:00 AM
Sunday, June 20, 2021 30.91 109.83 0.00 9:00 AM
Monday, June 21, 2021 119.10 30.02 108.94 0.70 9:00 AM
Tuesday, June 22, 2021 119.00 28.77 107.69 0.00 9:00 AM
Wednesday, June 23, 2021 119.00 27.87 106.79 0.00 9:00 AM
Thursday, June 24, 2021 118.85 27.16 106.08 0.00 9:00 AM
Friday, June 25, 2021 118.75 26.25 105.17 0.00 9:00 AM
Saturday, June 26, 2021 25.84 104.76 0.00 9:00 AM
Sunday, June 27, 2021 25.93 104.85 0.00 9:00 AM
Monday, June 28, 2021 118.60 25.70 104.62 0.00 9:00 AM
Tuesday, June 29, 2021 118.50 25.62 104.54 0.00 9:00 AM
Wednesday, June 30, 2021 118.40 26.07 104.99 0.00 9:00 AM
Thursday, July 1, 2021 118.30 0.65 9:00 AM
Friday, July 2, 2021 118.20 0.00 9:00 AM
Saturday, July 3, 2021 0.00
Sunday, July 4, 2021 0.50
Monday, July 5, 2021 118.00 0.00 9:00 AM
Tuesday, july 6, 2021 117.90 34.52 113.44 0.00 9:00 AM
Wednesday, July 7, 2021 117.80 35.70 114.62 0.25 9:00 AM
Thursday, July 8, 2021 117.80 36.30 115.22 0.00 9:00 AM
Friday, july 9, 2021 117.70 36.71 115.63 0.00 9:00 AM
Saturday, July 10, 2021 36.72 115.64 0.00 9:00 AM
Sunday, July 11, 2021 36.04 114.96 0.00 9:00 AM
Monday, July 12, 2021 117.65 34.30 113.22 0.00 9:00 AM
Tuesday, July 13, 2021 117.60 32.30 111.22 0.00 9:00 AM
Wednesday, July 14, 2021 117.50 30.75 109.67 0.00 9:00 AM
Thursday, July 15, 2021 117.40 30.00 108.92 0.00 9:00 AM
Friday, July 16, 2021 117.30 29.48 108.40 0.00 9:00 AM
Saturday, July 17, 2021 29.55 108.47 0.00 9:00 AM
Sunday, July 18, 2021 30.86 109.78 2.80 9:00 AM
Monday, July 19, 2021 117.60 31.78 110.70 0.20 9:00 AM
Tuesday, July 20, 2021 117.70 32.80 111.72 0.00 9:00 AM
Wednesday, July 21, 2021 117.70 33.52 112.44 0.00 9:00 AM
Thursday, July 22, 2021 117.60 34.64 113.56 0.00 9:00 AM
Friday, July 23, 2021 117.60 35.26 114.18} - 1.00 9:00 AM
Saturday, July 24, 2021 36.02 114.94 0.00 9:00 AM
Sunday, July 25, 2021 36.29 115.21 0.00 9:00 AM
Monday, July 26, 2021 117.50 3591 114.83 0.40 9:00 AM
Tuesday, July 27, 2021 117.30 34,93 113.85 0.20 9:00 AM




Ground Water Gauge

River Rain Amount Time
Date Ground Water  River Level Elevation {inches) Observed Notes
Wednesday, July 28, 2021 117.30 33.71 112.63 0.00 9:00 AM
Thursday, July 29, 2021 117.20 32.47 111.39 0.00 9:00 AM
Friday, July 30, 2021 117.20 30.87 109.79 0.00 9:00 AM
Saturday, July 31, 2021 29.09 108.01 0.00 9:00 AM
Sunday, August 1, 2021 27.53 106.45 0.00 9:00 AM
Monday, August 2, 2021 117.10 25.69 104.61 0.00 9:00 AM
Tuesday, August 3, 2021 117.10 24.33 103.25 0.00 9:00 AM
Wednesday, August 4, 2021 117.00 23.38 102.30 0.00 9:00 AM
Thursday, August 5, 2021 117.10 23.30 102.22 0.00 10:40 AM
Friday, August 6, 2021 117.00 23.00 101.92 0.00 2:10 PM
Saturday, August 7, 2021 22.95 101.87 0.00
Sunday, August 8, 2021 22.51 101.43 0.00
Monday, August 9, 2021 116.70 21.65 100.57 0.00 10:00 AM
Tuesday, August 10, 2021 116.60 21.08 100.00 0.00 10:00 AM
Wednesday, August 11, 2021 116.60 20.12 99.04 0.00 3:27 PM
Thursday, August 12, 2021 116.60 19.15 98.07 0.00 10:00 AM
Friday, August 13, 2021 116.50 18.64 97.56 0.00 10:12 AM
Saturday, August 14, 2021 17.77 96.69 0.76
Sunday, August 15, 2021 17.99 96.91 0.05
Monday, August 16, 2021 116.30 17.99 96.91 0.00 12:56 PM
Tuesday, August 17, 2021 116.20 17.26 96.18 0.00
Rise due to leak in clarifier drain
piping? Plan personnel began
drainging clarifiers 1 and 4 on 8-
Wednesday, August 18, 2021 116.40 16.93 95.85 0.00 8:00 AM 17-21
Thursday, August 19, 2021 116.50 17.65 96.57 0.00
Friday, August 20, 2021 117.00 18.52 97.44 0.00
Saturday, August 21, 2021 18.70 97.62 0.00
Sunday, August 22, 2021 18.97 97.89 0.00
Leak discovered around fire
hydrant instalied approximately
20 feet from piezometer, fire
hydrant was not opened
completely only partially
Monday, August 23, 2021 116.60 19.44 98.36 0.00 opened.
Tuesday, August 24, 2021 116.60 20.39 99.31 0.00
Wednesday, August 25, 2021 116.40 21.58 100.50 0.00
Thursday, August 26, 2021 116.33 23.06 101.98 0.00
Friday, August 27, 2021 116.31 23.73 102.65 0.00 10:32 AM
Saturday, August 28, 2021 23.88 102.80 0.00
Sunday, August 29, 2021 23.69 102.61 0.00
Monday, August 30, 2021 116.15 22.32 101.24 0.00 11:56 AM
Tuesday, August 31, 2021 116.19 21.29 100.21 0.00 11:43 AM
Wednesday, September 1, 2021 116.06 20.41 99.33 0.00
Thursday, September 2, 2021 116.00 19.01 97.93 0.00 11:43 AM
Friday, September 3, 2021 115.95 18.15 97.07 0.00




APPENDIX F

CITY OF GREENVILLE’S AO COMPLIANCE DEADLINE EXTENSION REQUEST

RV LBURLE







APPENDIX G

EPA ICAP DELAY LETTER

SRV L BURLE










APPENDIXH

AOC NO. CWA-04-2021-0321

SRV L BURLE


































































APPENDIX |
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